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LETTER OF TRANSMITTAL

U.S. HOUSE OF REPRESENTATIVES

COMMITTEE ON ENERGY AND COMMERCE

SUBCOMMITTEE ON OVERSIGHT AND INVESTIGATIONS

November 2, 2005
To the Members of the Committee on Energy and Commerce:
It is our pleasure to forward to you for your information the bi-

partisan report entitled ‘‘Waste, Fraud, and Abuse Concerns in the
E-rate Program,’’ unanimously adopted by the Subcommittee on
Oversight and Investigations on October 18, 2005. This report de-
tails the Subcommittee’s two-year investigation of the E-rate pro-
gram, which is the Universal Service funding mechanism that sub-
sidizes the provision of advanced telecommunications services for
schools and libraries.

The Subcommittee’s investigation revealed a well-intentioned
program that nevertheless has suffered from poor implementation
from the very start. These structural weaknesses made it particu-
larly susceptible to waste, fraud, and abuse—specific cases of which
were examined during four Subcommittee hearings on the E-rate
program. To be sure, Congress shares some responsibility for the
program’s flaws because the program is founded on a very general
statutory basis. Looking forward, more time should be devoted to
crafting the legislative framework of this program to ensure it
achieves the goals that we want it to achieve.

It is clear to us, as we consider the work laid out in this report,
that many E-rate program weaknesses must be addressed legisla-
tively to avoid waste and misuse. In light of this, we are transmit-
ting this report to the full Energy and Commerce Committee, and
commend it particularly to our colleagues on the Telecommuni-
cations and Internet Subcommittee, so that our work can assist the
Committee in crafting the appropriate legislative proposals. The re-
port provides a bipartisan list of findings, and a set of eleven prin-
ciples that should help guide our deliberations over program re-
form. We appreciate your giving it your careful consideration.

Sincerely,
ED WHITFIELD, Chairman

BART STUPAK, Ranking Member
Subcommittee on Oversight and Investigations

(III)
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(1)

WASTE, FRAUD, AND ABUSE CONCERNS WITH
THE E-RATE PROGRAM

BIPARTISAN STAFF REPORT FOR THE USE OF

THE COMMITTEE ON ENERGY AND COMMERCE

October 18, 2005

I. INTRODUCTION AND OVERVIEW

In 1996, Congress mandated that schools and libraries receive
discounted telecommunications services through the newly codified
Universal Service Fund. In turn, the Federal Communications
Commission (FCC) proceeded to implement that mandate, com-
monly known today as the E-rate program, through a private non-
profit corporation known as the Universal Service Administrative
Company (USAC). Within USAC, the Schools and Libraries Divi-
sion (SLD) is responsible for the daily administration of the E-rate
program. Between 1998 and the present time, USAC has ‘‘com-
mitted’’ over $15 billion and disbursed over $10 billion, to discount
the costs of eligible telecommunications projects for schools and li-
braries throughout the country.

While E-rate has arguably benefited the nation’s children, the
program falls far short as an example of efficiency, effectiveness, or
integrity. In fact, the Subcommittee on Oversight and Investiga-
tions’ in-depth examination of the E-rate program uncovered seri-
ous instances of waste, fraud, and abuse. This work highlighted in-
stances in which all program participants—the FCC, USAC,
schools, and vendors—have neglected their respective obligations
and responsibilities under the program’s rules.

Key Findings
The Subcommittee’s investigation developed along several direc-

tions, culminating in three public ‘‘case study’’ style hearings and
the compilation of significant additional information regarding the
E-rate programs at Chicago Public Schools and Atlanta Public
Schools. Further information was developed, at the direction of the
Subcommittee, through a comprehensive review by the Government
Accountability Office (GAO), which was reviewed in a fourth public
hearing on the E-rate program. Key findings from the Sub-
committee investigation include:
• The FCC crafted an ambitious multi-billion-dollar funding pro-

gram, utilizing an ‘‘unusual’’ organizational structure, and then
never conducted a comprehensive assessment to determine
which federal requirements, policies, and practices apply to the
E-rate program, to USAC, or to the Universal Service Fund
itself.

• Although more than $15 billion has been ‘‘committed’’ by the E-
rate program during the past 8 years, the FCC did not develop
performance goals and measures that could be utilized to as-
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sess the specific impact of the funds and to improve the man-
agement of the program.

• The FCC’s three key oversight mechanisms for the E-rate pro-
gram—rulemaking procedures, beneficiary audits, and reviews
of USAC decisions (i.e., appeals decisions)—are not sufficient to
manage the program.

• Over the course of three program years, more than $100 million
in E-rate funds were provided to one large school district after
it certified that its E-rate funded network would be operational
and put to educational use, when, in fact, it was never made
operational or put to any significant educational use.

• The FCC’s failure to help resolve the above school district’s enor-
mous mismanagement and planning problems contributed to
the waste of E-rate funds, and reflects the underlying defi-
ciencies of the FCC’s program management and oversight.

• Currently, the E-rate program does not require beneficiaries of
large sums of E-rate funds to comply with standard federal
oversight and accounting requirements, such as the Single
Audit Act.

• Some school districts have acquired goods and services through
the E-rate program without using a formal bidding process,
contrary to both the program’s rules and local regulations,
even though those districts might have otherwise followed the
E-rate Form 470 application process.

• A fundamental weakness in the program involves technology
planning. Some school districts have received E-rate related
goods and services without an adequate technology plan. More
broadly, E-rate’s current technology plan requirements provide
no meaningful protection from ‘‘gold-plating’’ (procurement of
technology goods and services far beyond reasonable school dis-
trict needs and resources).

• The FCC Inspector General (IG) cannot provide adequate assur-
ance that the program is sufficiently protected against waste,
fraud, and abuse. Furthermore, the FCC Wireline Competition
Bureau (WCB) does not know the magnitude of potential fraud.

• The FCC IG faces several obstacles in implementing effective
independent oversight of the program, including insufficient re-
sources to conduct audits and provide audit support to law en-
forcement investigations.

• The certifications contained on E-rate program application docu-
ments apparently have little effect in deterring some school of-
ficials and some vendors from taking advantage of the pro-
gram’s weaknesses. In one case examined by the Sub-
committee, school officials and several employees of service
providers forged documents and signatures as part of a con-
spiracy to defraud the E-rate program.

• Weak E-rate program competition requirements and inadequate
oversight allowed a group of vendors to completely manipulate
the competitive process for E-rate program goods and services,
without USAC detecting the fraud.

• Weaknesses in the E-rate program application process and re-
lated certifications permitted non-competitive procurement of
E-rate program goods and services around the country in
Funding Years 2001 and 2002. The flawed application process
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resulted in the waste of millions of dollars in one school district
in Funding Year 2001, and almost led to the waste of tens of
millions more among 21 other large school districts in Funding
Year 2002. Today, the FCC continues to allow anti-competitive
or insufficiently competitive procurement practices, due to re-
maining weaknesses in the application process.

• The FCC only recently established guidelines for debarment of
vendors and applicants, but set standards of program abuse too
high, requiring first a civil judgment or criminal conviction
against the participant before a suspension may occur and de-
barment can be considered.

• The E-rate program’s ambiguous rules and procedures, and ex-
tensive delay in the distribution of funding, create significant
confusion among applicants and vendors. This confusion and
delay tends to increase program waste.

• E-rate program fund disbursements generally go directly to ven-
dors, rather than being disbursed through the program appli-
cants (the schools and libraries), which lessens applicants’ con-
trol over work performed and diffuses responsibility and ac-
countability for program integrity; although this structure
stems from the FCC’s interpretation of the underlying statu-
tory language, it nevertheless makes oversight and enforce-
ment more difficult.

In sum, the Subcommittee’s investigative work reveals a well-in-
tentioned program that nonetheless is extremely vulnerable to
waste, fraud, and abuse, is poorly managed by the FCC, and com-
pletely lacks tangible measures of either effectiveness or impact.
This bipartisan staff report recommends certain principles that
should guide any effort to improve the E-rate program. These prin-
ciples are substantially based upon the results of the Subcommit-
tee’s investigation and staff opinion that effective improvements
may likely require significant legislative reform.

Recommendations:
Based upon the results of the E-rate program investigation, staff

identified several overarching principles that should guide program
reform:
1) The FCC and USAC must conduct more rigorous oversight. To

accomplish the necessary rigorous oversight and strong pro-
gram auditing, the FCC and USAC require adequate personnel
resources.

2) The E-rate program must have concrete and achievable goals
and measures of effectiveness, so that Congress can assess the
specific impact and value of program spending. Among a num-
ber of key issues, Congress should consider: (a) whether the
FCC is the proper agency to manage and oversee the E-rate
program; (b) whether the largely arbitrary $2.25 billion annual
price tag is appropriately set; (c) whether control and manage-
ment of this large sum is appropriately delegated to a non-gov-
ernmental entity; and, (d) the extent to which E-rate program
discounts should cover technological infrastructure and related
services, i.e., whether the program covers too much, or should
expand to subsidize key technology components that are not
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currently eligible, such as computers, software, and teacher
training.

3) In the interest of ensuring the maximum return on E-rate pro-
gram funds, the E-rate program must have a mechanism to en-
sure that ‘‘gold-plating’’ is minimized. That is, schools should
request and receive only what they genuinely will put to effec-
tive use, and technology plans should not be an empty exercise.
The FCC and USAC should develop a mechanism to verify that
applicants’ requests match legitimate education-technology
needs; this will require revising the technology planning proc-
ess and requirements.

Among other things, complete and approved E-rate program
technology planning documents should be the required first
step before posting a Form 470. These planning documents can-
not be broad-brush, but rather need to: (a) account for the cur-
rent state of the supporting physical infrastructure at each
school for which funding is requested; (b) specify exactly how
the technology will be implemented in support of the cur-
riculum, including details of the necessary level of teacher
training and the school district’s plan for providing such train-
ing; and (c) include the district’s specific budget commitments
for infrastructure, training, and maintenance, as well as the
computers and other complementary equipment required to
make use of the E-rate program funded internal connections
being requested.

4) Reform should incorporate the GAO’s recent recommendations
for the FCC, including that the FCC: (a) comprehensively de-
termine which federal accountability requirements apply to E-
rate; (b) establish meaningful E-rate program performance
goals and measures; and (c) take steps to reduce its backlog of
appeals. The FCC must take these necessary and reasonable
actions in order to begin to address the problems identified by
this Subcommittee, the FCC IG, and the GAO. In addition,
Congress should consider directing the GAO to continue its ex-
amination of the E-rate program, focusing on the issues relat-
ing to the complexities posed by the FCC’s organizational rela-
tionship with USAC and provide guidance to Congress and the
FCC on the questions that flow from this organizational struc-
ture.

5) The E-rate program requires an organizational structure that
encourages greater accountability of all program participants—
including vendors, consultants, schools, USAC, and the FCC
Wireline Competition Bureau.

6) The FCC must acquire, and promptly provide to Congress, some
tangible measure of the extent and scope of program waste,
fraud, and abuse, i.e., statistically significant auditing must be
undertaken immediately and accomplished before the end of
this Congress. The necessary resources should be made avail-
able to ensure an appropriate number of beneficiary audits can
be performed to make an accurate assessment of program
waste, fraud, and abuse.

7) School districts should hold a greater ‘‘stake’’ in their applica-
tions for E-rate program discounts. This may be accomplished
in a number of ways, including several possibilities that were
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1 See Telecommunications Act of 1996, Conference Report, U.S. House of Representatives (Re-
port 104-458) at 132-33.

suggested during the Subcommittee’s hearings, such as: (a) re-
quiring higher co-payments by the school districts; (b) drafting
certifications for vendors and school officials that include
tougher criminal penalties; (c) restructuring the program into
a reimbursement paradigm (i.e., direct reimbursement to
schools and libraries); or (d) conducting verification and inspec-
tion of E-rate program related work before discounts are paid
out. There are likely other creative options to achieve this goal,
as well.

8) The E-rate program requires stronger ‘‘built-in’’ disincentives to
waste, fraud, and abuse (as opposed to the external disincen-
tives of FCC IG auditing or Justice Department criminal pros-
ecution), including such options as mandatory audits, civil pen-
alties for rule violations, and more flexible provisions for pro-
gram debarment.

9) The program needs a much more robust competitive bidding
structure than it currently possesses, in order to ensure that
E-rate program funds support the highest per-dollar value pos-
sible. Achieving this goal is not simply a matter of mandating
that price should be considered the primary factor. Congress
should consider whether an adequate competitive bidding envi-
ronment could be better assured by incorporating relevant por-
tions of the Federal Acquisition Regulations (FAR) to the E-
rate program’s rules and regulations.

10) The FCC and USAC should act immediately to specify that, for
all ‘‘Priority II’’ (internal connections) applications exceeding a
reasonable threshold, a portion of the district’s approved fund-
ing must be set aside for an independent audit of the total
funds committed. Further, USAC must be provided with a copy
of all audit results within 30 days of audit completion and
within one year of the expenditure.

11) The GAO should examine the potential for (and scope of any)
waste, fraud, and abuse in the E-rate program’s funding of
‘‘Priority I’’ services (telecommunications and Internet access
fees).

II. BACKGROUND

The E-rate Program. Under the Telecommunications Act of
1996 (P.L. 104-104) (the Act), Congress codified a longstanding pol-
icy commitment to ensure ‘‘universal service’’ in the provision of
telecommunications services, and expanded that policy to cover
schools and libraries. Specifically, to ‘‘assure that no one is barred
from benefiting from the power of the information age,’’ 1 Congress
mandated that elementary and secondary schools, and libraries, be
offered discounted access to telecommunications services for edu-
cational purposes, including ‘‘advanced’’ telecommunications serv-
ices.

Consequently, the FCC, which is responsible for implementing
universal service policy, established the Schools and Libraries Uni-
versal Support Mechanism—more popularly known as the E-rate
program. In late 1997, the program began preparations for pro-
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2 An E-rate program fiscal year is referred to herein as a ‘‘Funding Year.’’ Generally, a given
E-rate Funding Year runs from July 1st of one calendar year to June 30th or September 30th
of the next calendar year, depending on the category of goods or services funded.

3 At the time of this report, the fee assessed on rate-payers’ phone bill amounts to 10% of the
total long distance calling costs.

4 The genesis of the organizational structure and relationship of USAC, NECA, and the FCC,
and the resulting concerns, are explained in more detail infra, pages 46-47, and also in the GAO
Report prepared for the Committee.

5 See Code of Federal Regulations (CFR), Title 47, Part 54, §§1 et. seq.

viding discounts to eligible schools and libraries for fiscal year 2

1998. The E-rate program is funded through the Universal Service
Fund (USF, or, the Fund), which is supported by a ‘‘Universal
Service Fee’’ charged to telecommunications providers—and which
is usually passed on to consumers’ phone bills.3 USAC administers
the Fund under the direction of the FCC. USAC is a non-profit cor-
poration and wholly-owned subsidiary of the National Exchange
Carrier Association (NECA), whose members are comprised of
about 900 ‘‘local’’ telephone companies.4 In 2004, USAC disbursed
approximately $5.7 billion in support of four ‘‘universal support
mechanisms’’: $3.5 billion for the ‘‘high cost’’ program, $760 million
for the ‘‘low-income’’ program, $21.7 million for the ‘‘rural health
care’’ program, and $1.4 billion for the E-rate program.

The E-rate program provides funding to service providers (tele-
communications vendors) to support discounts for schools and li-
braries in three service categories: telecommunications, Internet ac-
cess, and ‘‘internal connections’’ (i.e., the cabling and network infra-
structure necessary for multiple users within schools to access the
Internet). The discounts range from 20% to 90% of the costs of eli-
gible products and services, depending on both the rate of partici-
pation in the National School Lunch Program and the urban/rural
status of the school or school district. USAC publishes a com-
prehensive and annually updated list of goods and services that are
eligible for E-rate program discounts.

As of October 2005, USAC collected and approved for disburse-
ment roughly $15 billion since the program’s start. Approximately
$10 billion of that amount has actually been disbursed to E-rate
program service providers. The amount of funding available each
year for the E-rate program is capped at $2.25 billion. However,
current rules permit unused fund balances to be rolled over to fol-
lowing years. Thus, $2.4 billion was available for funding commit-
ments in 2004. Each year, requests from nearly 40,000 applicants
for E-rate program funds far exceed the available funding. (Ap-
proximately $4.3 billion in requests were submitted in 2004.) Be-
cause of the limited funds, program rules prioritize discount com-
mitments first by type of service and then by discount level of the
applicant. Under program rules, all eligible applicants receive sup-
port for so-called ‘‘Priority I’’ services—that is, telecommunications
and Internet access fees. Only applicants qualifying for very high
discounts (typically at 80% and higher) receive the remaining sup-
port for internal connections, or ‘‘Priority II’’ services, which ac-
count for the largest amount of applicant funding requests.

USAC develops and implements procedures, under the super-
vision of the FCC, to administer the E-rate program in accordance
with the program rules.5 Essentially, for an eligible applicant to re-
ceive funding it must choose services that it intends to use effec-
tively for educational purposes, and must do so through a competi-
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6 This report’s references to schools and school systems apply to libraries as well.
7 See Federal-State Board on Universal Service, CC Docket No. 96-45, Report and Order, FCC

97-157, ¶ 570.

tive bidding process (to ensure cost effectiveness). Applicants must
also certify that they have the resources—including a budget, com-
puters, teacher training, and infrastructure—necessary to make ef-
fective use of the products and services for which they request dis-
counts. Put another way, applicants are required to ‘‘do their home-
work’’ before applying for funds. Schools accomplish this by devel-
oping technology plans, which are meant to set forth in detail how
the applicant intends to use the technologies and how it plans to
integrate technology into its curriculum.— Applicants also must
bear the costs for any necessary initial planning for the implemen-
tation of E-rate program products and services, such as design of
technology architecture, determination of project scope, and evalua-
tion of the products and services needed.

After determining the products and services for which they will
seek E-rate program discounts, the applicants file—for posting on
USAC’s Web site—an FCC ‘‘Form 470.’’ Applicants must supply in-
formation on this basic form with sufficient specificity for potential
bidders to formulate bids for eligible E-rate program products and
services. According to the statute, E-rate program discounts must
be provided to eligible applicants who make a ‘‘bona fide request’’
for products and services for educational purposes. Through its
May 8, 1997 Universal Service Order, the FCC attempted to imple-
ment this requirement by mandating that applicants (i.e., the
school or school district): 6 ‘‘(1) conduct internal assessments of the
components necessary to use effectively the discounted services
they order, (2) submit a complete description of the services they
seek so that it may be posted for competing service providers to
evaluate, and (3) certify to [sic] certain criteria under penalty of
perjury.’’ 7

Since the program’s inception, the integrity of this E-rate pro-
gram application process has relied (almost exclusively) upon appli-
cants to (1) certify that they possess the necessary resources and
plans to use the products and services for which they request E-
rate program subsidies, and (2) choose the most cost-effective prod-
ucts and services through a competitive bidding process for those
products and services. When applicants subsequently select the
most cost-effective bid or bids, price must be the primary factor
considered. After winning vendors are chosen from the pool of bid-
ders, the—applicant requests funding from USAC for specific prod-
ucts and services on an FCC ‘‘Form 471.’’

After the applicant files a Form 471, having its own set of man-
datory certifications, USAC evaluates the request and then makes
a funding commitment to the applicant, adjusting the request if
necessary or rejecting the request outright if it fails to conform to
the program’s rules. E-rate program funds are disbursed by
USAC’s Schools and Libraries Division (SLD) directly to service
providers, based upon invoices submitted by the service provider
and a certification submitted by the applicant that installation of
the products and services has or is about to commence, or has been
completed. Applicants submit their ‘‘co-payment’’ for the E-rate pro-
gram goods and services directly to the service providers.

VerDate 11-MAY-2000 11:37 Nov 09, 2005 Jkt 000000 PO 00000 Frm 00011 Fmt 6633 Sfmt 6633 24466.TXT HCOM1 PsN: HCOM1



8

While disbursing funds, USAC also conducts invoice review, spe-
cial investigations, and site visits when circumstances warrant. Fi-
nally, USAC draws on both its internal audit staff and independent
auditors (in consultation with the FCC and the FCC IG) to gather
further information regarding program integrity and to identify
waste, fraud, or abuse of the disbursed funds.

Since the program’s inception, however, serious questions con-
cerning the ability of these administrative processes to effectively
tackle the risks of waste, fraud, and abuse have been repeatedly
raised—despite some continuing efforts to improve program over-
sight and management by both the FCC and USAC. These ques-
tions highlight fundamental weaknesses in the program’s applica-
tion and review processes, as well as in the overall structure and
direction of the program.

The Subcommittee Investigation. In January 2003, the Sub-
committee on Oversight and Investigations initiated its investiga-
tion of the E-rate program to examine the potential for waste,
fraud, and abuse in the program. The investigation was in part
prompted by news reports of incidents in December 2002 that sug-
gested serious problems of program waste, fraud, and abuse. In
particular, a New York City E-rate program vendor was indicted on
federal charges for defrauding the E-rate program. Additionally,
the FCC IG’s October 31, 2002, semi-annual report to Congress de-
scribed a number of concerns with the program, as well as the rise
in law enforcement activity, including the creation of a special De-
partment of Justice (DOJ) E-rate program task force. Further, the
FCC IG criticized the insufficient funding devoted to oversight and
concluded that, ‘‘until such time as resources and funding are avail-
able to provide adequate oversight for the USF program, we are
unable to give the Chairman, Congress and the public an appro-
priate level of assurance that the program is protected from fraud,
waste and abuse.’’

At the outset, Committee staff interviewed FCC and USAC offi-
cials, GAO staff, as well as some E-rate program vendors, to iden-
tify the scope and nature of the issues affecting the E-rate pro-
gram. That initial work revealed that problems of waste, fraud, and
abuse have followed the E-rate program from the beginning. For
example, Committee staff learned that the relatively small number
of targeted audits of funding beneficiaries over the first two years
identified more than $10 million in inappropriate funding disburse-
ments.

Also at this time, there were approximately 30 active Federal
and state investigations of either vendors or recipients of E-rate
program funds around the United States—involving, in aggregate,
more than $200 million of questionable funding. Moreover, ongoing
and ensuing work by the FCC IG, and concerns raised by both the
IG and the GAO, revealed an inadequate system of E-rate program
oversight. The IG had estimated that the E-rate program, given the
magnitude of its yearly funding, may face up to $180 million in im-
proper and fraudulent disbursements annually, based upon a GAO
analysis of similar-sized programs. This also suggested that the
emerging evidence of fraud and abuse around the country might
just be the tip of an iceberg. Committee concerns on this front were
underscored by the absence of a statistically representative audit
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8 The requests to USAC, which fully cooperated in the document production, were augmented
by a subpoena on April 29, 2003 for certain records that USAC could not initially provide due
to confidentiality concerns.

9 The investigation focused on waste, fraud, and abuse in provision of Priority II funding; it
did not examine the provision of Priority I services to determine the extent, if any, of problems
under that category of funding. The FCC IG testified that his office has not conducted enough
work to draw a conclusion about problems in that funding category, and acknowledged that
waste, fraud, and abuse may exist there as well.

of the full program. As a result, the Committee had little reassur-
ance that the efforts made by the FCC and USAC to administer the
E-rate program and to improve program oversight and auditing
were actually addressing the full extent of the problems.

In light of this information, then-Chairman Tauzin and then-
Subcommittee Chairman Greenwood wrote the FCC and USAC on
March 13, 2003, requesting records relating to implementation,
oversight, and management of the E-rate program.8 Further review
of preliminary information from vendors and applicants partici-
pating in the program prompted the Committee to seek information
on the implementation of E-rate program products and services at
the school level. Data showed that the largest potential for waste,
fraud, and abuse resided with the provision of ‘‘internal connec-
tions’’ (Priority II) products and services. Accordingly, staff identi-
fied several internal connections service providers whose participa-
tion in the program was particularly large and active.9 On July 14,
2003, then-Chairman Tauzin and then-Subcommittee Chairman
Greenwood wrote to the five largest internal connections vendors
over the duration of the E-rate program (by funding receipts), in-
cluding the companies SBC Telecommunications and IBM. Addi-
tionally, the Committee wrote to seven other vendors that ranked
among those with the largest rate of increase in internal connec-
tions funding requests (over $30 million for any given year), which
included the company NEC Business Network Solutions, among
others.

Subsequent document productions and related interviews focused
the inquiry on certain topics that illuminated some of the main
problems plaguing the E-rate program. The staff pursued several
case studies that resulted in four public hearings by the Oversight
and Investigations Subcommittee, as well as additional work that,
while not directly addressed during the hearings, provided further
information that has proven helpful in identifying major program
issues.

In the course of this work, it is important to note, the Committee
staff observed instances of the E-rate program working effectively.
Such cases helped to underscore the importance of identifying E-
rate program weaknesses and vulnerabilities, and of developing
meaningful fixes to the program.

An example of the E-rate program’s potential can be found on the
southwest side of the City of Chicago, at the Nathaniel Greene Ele-
mentary School (Greene School). Of the 803 students in kinder-
garten through fifth grade at Greene, 88% are Hispanic. For many,
if not most, English is a second language. Roughly 94% of the stu-
dents are enrolled in the free or reduced lunch program. Nonethe-
less, the combination of technology, determined administrators, and
a well-trained and dedicated faculty is transforming the edu-
cational experience to a level comparable with the best that subur-
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10 The Greene School’s Web site can be found at http://www.greene.cps.k12.il.us/

ban schools have to offer. Not only are computers used effectively
in the lab and the library, but in each classroom as well. Even a
brief visit found kindergarten students spelling out words on their
computers, third grade students preparing PowerPoint  presen-
tations, fifth grade students forecasting the weather, and a science
fair that would impress any elementary school teacher. Most im-
portant, the children were truly engaged in the learning process
and appeared to delight in their assignments. The E-rate program
has played a big role in providing the opportunity for learning in
this inner-city community.10

The School District of Philadelphia presents another positive ex-
ample of the E-rate program’s impact. When that district began to
participate in the E-rate program, much of the school district’s
physical infrastructure was obsolete and it had already completed
a five-year plan to modernize education-related technology. Instead
of falling for vendor temptation to ‘‘gold-plate’’ problem schools,
Philadelphia chose a slower and economically reasonable path to
maximize the efficient use of technology. The school district applied
for E-rate program funds only as the technology plan dictated, and
it never requested more than could be effectively integrated in any
given year.

School district officials used the E-rate program as a com-
plement, not as a crutch. Local funding sources were used to up-
grade the schools’ electrical systems, buy computers, develop soft-
ware, and, in part, to install wireless networks and construct a
fiber-optic network. Philadelphia’s plan emphasized and funded
training for teachers and students. School district officials tied the
installation of technology in each of the schools to both professional
development and specific curriculum needs—hence, assuring pro-
ductive and efficient use. The school district refrained from install-
ing expensive technology simply because E-rate program funds
were available.

Philadelphia’s completion of an integrated and comprehensive
technology plan, effective teacher training, and resistance to over-
stating its needs or procuring unnecessary goods and services, all
demonstrate the proper use of the E-rate program.

III. CASE STUDIES AND OTHER WORK OF THE INVESTIGATION

The following section details the key facts of specific case studies
and their related hearings, followed by additional information re-
lating to those parts of the investigation concerning E-rate program
participation by Chicago Public Schools and Atlanta Public Schools,
and finally, a discussion regarding the GAO’s recent E-rate pro-
gram report that was requested by the Subcommittee.

A. E-rate and the Puerto Rico Department of Education
(PRDOE)

In the case of Puerto Rico’s experience with seeking E-rate pro-
gram discounts for its public schools, the situation involved: (1)
questionable planning and a clear failure by administrators of the
school district to make any use of E-rate program funded infra-
structure and ensure the integrity of the investment of E-rate pro-
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gram funds; (2) questionable implementation of and billing for E-
rate program products and services by the vendors, Puerto Rico
Telephone Company (PRTC) and Data Research Corporation
(DRC); and, (3) a critical failure on the part of USAC and especially
the FCC to respond effectively to the severity of a situation in
which more than $100 million of E-rate program funds had been
spent, with nothing significant to show for it. Thus, 50,000 stu-
dents have been graduating each year from the largest school sys-
tem in the country without having any of the broadband Internet
access (IA) that the program is intended to support.

PRDOE operates the entire public school system for the Com-
monwealth of Puerto Rico, overseeing approximately 610,000 stu-
dents and 1,540 schools. By number of school facilities, the system
is the largest in the United States (by comparison, the New York
City Board of Education administers 1,200 schools but one million
students, and ranks second). Additionally, Puerto Rico is among
the poorest school districts in the United States, eligible for 90%
E-rate program discounts district-wide.

PRDOE applied for funding in each of the first six years of the
E-rate program—from 1998 to 2003—and has not applied for fund-
ing since. In the first three years of the program—1998, 1999, and
2000—USAC committed and disbursed funds on behalf of PRDOE
to two service providers, PRTC and DRC. All told, USAC disbursed
$101.2 million during this period—with PRTC receiving a total of
$31.6 million for the supply of Internet access and broadband (T1)
service, and DRC receiving a total of $69.6 million for a combina-
tion of internal connections (totaling $58.6 million), Internet access,
and T1 service fees. PRDOE’s E-rate program applications stated
that the funding was intended to support broadband service and
the underlying infrastructure to enable Internet access for all 1,540
schools.

A new governor of Puerto Rico, elected in November 2000, ap-
pointed a new Secretary of Education, who assumed leadership of
PRDOE in January 2001. After assuming office, the new adminis-
tration continued the Funding Year’s E-rate program application
process started by the departing administration. Over the course of
2001, the new PRDOE administration progressively learned
through vendors, school personnel, and site visits of chronic prob-
lems within the schools—in terms of electrical infrastructure, secu-
rity, inadequate teacher training, and other facility problems. Most
important, the fact emerged that very few schools—and virtually
no students—actually had access to computers connected to the
Internet.

In the spring of 2001 the Office of the Comptroller of Puerto Rico
reported its preliminary findings of an audit of PRDOE’s E-rate
program to the FCC IG, noting concerns about competitive bidding
irregularities. The IG collected information on PRDOE from USAC
and proceeded to make a referral to the U.S. Department of Justice
(DOJ). (At the same time, the DOJ was investigating broader cor-
ruption by the former Secretary of Education, who later was in-
dicted and convicted, and is serving 12 years in federal prison.) In
October 2001, an Arthur Andersen audit conducted during the
summer of 2000 was released. The audit showed that PRDOE had
failed to acquire some 100,000 computers to be used by students
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to connect to the E-rate program funded infrastructure. On Decem-
ber 5, 2001, USAC wrote PRDOE requesting a report on questions
generated by the audit, stating that PRDOE’s outstanding E-rate
program applications would not be processed or any more funds
disbursed until USAC received and evaluated the information. To
date, $102 million in requests (for Funding Years 2001, 2002, and
2003) still await USAC decisions.

PRDOE responded to USAC’s inquiries on January 15, 2002,
with additional information about problems it had identified in the
management and planning of E-rate program related work done by
the previous administration, and also identified steps it was taking
to rectify the situation. Over the course of the next year, PRDOE
made presentations to USAC and FCC staff, describing efforts to
ensure resources were available and to rectify problems identified
in the workings of the network. By January 30, 2003, PRDOE had
petitioned the FCC to direct USAC to process its applications.

In May 2003, the FCC issued a request for public comment on
PRDOE’s petition for the continued processing of the outstanding
E-rate program funding requests. On November 14, 2003—two
years after E-rate program funding was halted—the FCC issued an
order directing USAC to (1) process applications for 2001 and 2002,
except for DRC-related funding, but only subsequent to an audit;
and (2) investigate the use of E-rate program funds during Funding
Years 1998, 1999, and 2000, after which the FCC would evaluate
the results and determine appropriate action. DRC-related funding
was held due to allegations of on-going investigations of DRC by
authorities in Puerto Rico and the United States.

In February 2003, following interviews with relevant parties at
PRDOE, PRTC, DRC, USAC, and the FCC, Committee staff visited
Puerto Rico to examine the infrastructure and high-speed network
that the E-rate program had funded, and to determine the extent
of the efforts by the current PRDOE administration to put the sys-
tem to effective use. During the visit, Committee staff discovered
nearly $23.5 million in E-rate program funded equipment in a
PRDOE warehouse, in violation of program rules. The gear in-
cluded about 73,000 ‘‘wireless cards’’ that were to be used in
PRDOE computers for the wireless portion of PRDOE’s network.
The Committee staff found the equipment shrink-wrapped and sit-
ting on storage pallets. Committee staff also observed that, in the
schools that they visited, there were very few, if any, computers
dedicated to utilizing the E-rate program funded network, and es-
pecially the wireless half of the network. Staff also observed sub-
standard equipment installation, placement of servers and switches
near open windows, and little security for protecting equipment
from vandalism. Due in part to a grossly inadequate number of
computers available for utilization of the system, a roughly $58
million high-speed computer network remained virtually unused.

Further, USAC paid $43 million for T1 service and Internet ac-
cess fees, but because of the very small number of computers and
the inadequate training of teachers very few school children ever
benefited educationally from the learning resources broadband
Internet access made available by paying these fees. At the time
of the staff visit, Puerto Rico’s school children who could access the
Internet did so via 56K dial-up modems—staff learned that

VerDate 11-MAY-2000 11:37 Nov 09, 2005 Jkt 000000 PO 00000 Frm 00016 Fmt 6633 Sfmt 6633 24466.TXT HCOM1 PsN: HCOM1



13

broadband service had been terminated after July 2003 because,
according to school district officials, USAC had not yet released
more funding or processed outstanding E-rate program applications
for such services.

On June 17, 2004, the Subcommittee on Oversight and Investiga-
tions held the first of three hearings entitled: ‘‘Problems with the
E-rate Program: Waste, Fraud, and Abuse Concerns in the Wiring
of Our Nation’s Schools to the Internet.’’ The hearing examined: (1)
the factors surrounding the evident failure of PRDOE to make ef-
fective use of more than $100 million of E-rate program funding
from 1998 through 2001; (2) the role played by the school district’s
two principal E-rate program service providers, PRTC and DRC;
and (3) the actions taken by USAC and the FCC to identify and
resolve the school district’s problems, and what such actions dem-
onstrated regarding oversight of the E-rate program generally.

The hearing provided a case study of the E-rate program and the
substantial waste of more than $100 million in one large school dis-
trict, and highlighted programmatic weaknesses—in the applica-
tion process, the certification process, technology planning, audit-
ing, implementation of goods and services, resolution of problems
by USAC and the FCC, and overall program guidance by the FCC.

Findings from the PRDOE-focused hearing and related investiga-
tion:

• Over the course of three years, more than $100 million in
funds were provided after PRDOE certified that its E-rate program
funded network would be operational and put to educational use,
when, in fact, it was never made operational or put to any signifi-
cant educational use.

In the most egregious sign of this waste, funds were paid to ven-
dors when the school district certified that key wireless components
of the network infrastructure were installed and operational, when
installation of those components had actually never occurred.

The Committee staff discovery of $23.5 million of unused and un-
opened wireless cards in a PRDOE warehouse, which had been
invoiced as delivered and installed, represents one of the most fla-
grant examples of the failure to deliver or make use of goods and
services purchased through the E-rate program. (The investigation
identified similar patterns of failure in other school districts as
well, some of which are discussed below.) This failure signals an
underlying weakness of the E-rate program; that is, the difficulty
to ensure that E-rate program funded goods and services are put
to effective educational use. It also underscores a weakness in
USAC’s reliance on certifications in lieu of independent verification.
Until staff made the discovery, neither the FCC nor USAC knew
of the warehoused equipment, although school district officials
were fully aware of the circumstances. Moreover, these officials
seemed unaware that the situation amounted to a major program
rule violation.

Puerto Rico’s Comptroller testified that insufficient planning and
oversight by PRDOE contributed to the nonfunctional network.
Limited inspections by both the Comptroller and an outside con-
sultant for the school district revealed inadequate facilities and se-
curity for equipment. Documents also revealed extensive problems,
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either due to equipment malfunctions or the lack of technical train-
ing, for the school district to maintain consistent connectivity to the
Internet. The District neglected to provide training resources for
teachers during the time of funding, further limiting the ability to
make effective educational use of the E-rate program funds.

Puerto Rico’s deficiencies in resources, training, infrastructure
maintenance, and equipment installation also underscore the weak-
ness in applicant certifications. Puerto Rico had certified, as re-
quired by the E-rate program on every application, that it pos-
sessed the resources necessary to make effective use of the goods
and services it was seeking. Yet this was clearly not the case, and
the program’s money was wasted. Given the annual number of E-
rate program applications, independent verification of all requests
may be prohibitively expensive; however, the situation in Puerto
Rico underscores the critical need to ensure the penalties behind
false certifications are sufficiently strong to effectively deter waste-
ful or fraudulent requests.

• Over two years, and for more than 700 schools, a monthly fee
of up to $1,500 per school was charged for T1 lines that were es-
sentially not being utilized.

The failure to provide adequate internal connections infrastruc-
ture, sufficient computers for student access, and teacher training
did not stop the E-rate program from paying for broadband service
and Internet access. Hearing testimony and documents indicate
that approximately $43 million was disbursed for either T1 lines or
Internet access fees before the district’s follow-on applications were
placed on hold in December 2001. PRTC continued to provide
broadband service for the portion of the district’s schools under its
contract (760 schools at a monthly rate of $1,500 per school), irre-
spective of whether any schools were actively using the lines or had
fully functioning internal networks. In the vast majority of cases,
according to documents, testimony, and staff interviews, the net-
works were not utilized, but PRTC maintained that it was contrac-
tually obligated to provide the service. In the meantime, PRDOE
neglected to alert USAC that E-rate program funds were sup-
porting unused services. The E-rate program cannot mandate how
often or how much a beneficiary actually uses the delivered goods
and services; but the circumstances in Puerto Rico nonetheless re-
veal a weakness with regard to ensuring that the delivered goods
and services are in fact used by students.

• The FCC did not help resolve PRDOE’s enormous funding
management and planning problems, and therefore contributed to
both the waste of E-rate program funds and the failure of the pro-
gram there. This shows one symptom of the underlying problem of
the FCC’s poor program management and oversight.

The FCC and USAC squandered valuable time by delaying any
intervention in Puerto Rico, thus effectively prolonging the school
district’s E-rate program problems. Throughout 2002, according to
documents in the record, PRDOE continued infrastructure up-
grades and informed the FCC and USAC regarding its progress, to
ensure that resources would be available to put the E-rate funded
internal connections to effective use. PRDOE reported spending ap-
proximately $136 million in facility upgrades, computer and infra-
structure purchases, and training. In the course of meetings with
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USAC, the district stressed the urgent need for releasing the E-
rate program funds in order to continue development of the net-
work. During its October 1, 2002 presentation, Puerto Rico re-
quested that USAC act upon its Funding Year 2001 and 2002 re-
quests—again citing its work to ensure resources would be avail-
able, and the urgency of making the E-rate program funded inter-
nal connections available to the school system.

At the same time, according to the record and staff interviews,
USAC and the FCC’s Office of General Counsel, in coordination
with staff at the FCC’s Wireline Competition Bureau (WCB), pre-
pared a plan to allow USAC to resume processing Puerto Rico’s
2001 and 2002 applications, provided that the district made certain
certifications. The FCC examined the U.S. Department of Edu-
cation’s prior work in Puerto Rico when developing the plan. The
FCC’s General Counsel outlined to the DOJ its intentions to proc-
ess Puerto Rico’s funding requests, and asked the DOJ to respond
with objections within fourteen days. The FCC letter explained that
absent any objections, it would ‘‘go forward with the process of re-
viewing and granting, subject to conditions, PRDOE’s application
for funding years 3 and 4 [sic, years 4 and 5 were at issue].’’ The
FCC’s self-described ‘‘work-out’’ conditions required PRDOE to
enter a binding agreement to take various steps to establish com-
pliance and demonstrate the ability to use the funds, including hir-
ing an independent auditor at PRDOE’s expense. The DOJ did not
respond to the FCC. Subsequently, however, the FCC requested on
January 30, 2003, that Puerto Rico submit a petition for the re-
lease of the funds. Initially, the FCC planned to process the dis-
trict’s petition as a unique case, without public notice. Puerto Rico’s
attorney told Committee staff that the FCC made no indication
that the petition would be posted for public comment.

In May 2003, however, the FCC decided that Puerto Rico’s re-
quest should obtain public comment. According to Committee staff
interviews with the FCC, the WCB decided that the district’s fund-
ing request provided an opportunity for the agency to develop a
broader policy concerning waste, fraud, and abuse in the E-rate
program. Thus, the FCC abandoned its ‘‘work-out plan,’’ and in-
stead noticed the Puerto Rico petition on May 16, 2003 for public
comment. On November 25, 2003—two years after USAC initially
postponed further funding for Puerto Rico—the FCC issued an
order instructing USAC to: (1) process funds for 2001 and 2002 (ex-
cluding any funding related to the vendor DRC), but only after
USAC conducted an audit; and (2) investigate Puerto Rico’s use of
E-rate funds during Funding Years 1998, 1999, and 2000, following
which the FCC would evaluate the results and determine any ap-
propriate action.

Notably, the FCC order did not contain the procedures detailed
in the fall 2002 ‘‘work-out plan.’’ Much of the lengthy consultation
and negotiation between the FCC and the district was abandoned
in favor of a more arms-length approach. By contrast, with regard
to Puerto Rico’s use of fiscally unrelated federal education funds,
the U.S. Department of Education (USDOE) has worked actively
and closely with the district to resolve major financial control
issues that arose under the Single Audit Act. The FCC’s decision
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11 Currently, the threshold is set at $500,000, as determined biannually by the Office of Man-
agement and Budget. This sum is the aggregate of all Federal awards in a given fiscal year.

12 See E-rate Hearing, June 17, 2004, Committee on Energy and Commerce, Serial No. 108-
92 (hereinafter referred to as Hearing, Part 1) at 160. According to the FCC IG and USAC, cur-
rent E-rate beneficiary audits require that auditors examine Single Audit findings, if they exist,
to see if the findings affect E-rate program funding management; this requirement was not in-
stituted until 2002. In May 2002, the USDOE had designated Puerto Rico a ‘‘high risk grantee.’’
The USDOE made this determination based upon information gathered through the Single
Audit Act—the USDOE tabulated literally 300 findings that were unresolved and extended as
far back as the mid-1990s. (The USDOE disburses roughly $1 billion annually to Puerto Rico
through various programs.) As a result, the USDOE requested periodic progress reports from
Puerto Rico as a precondition to receiving further education funding. While the findings did not
directly address the E-rate program, they questioned financial controls and oversight by the
school district that clearly might also impact the management and use of E-rate program re-
sources. Based upon continued accountability concerns, the USDOE established ‘‘special condi-
tions’’ in August 2002, and began its own ‘‘work-out’’ plan with PRDOE.

regarding Puerto Rico will likely delay resolution until well into
2005.

• The E-rate program does not presently require compliance with
standard federal oversight requirements, such as the Single Audit
Act.

Important information regarding a given school district’s man-
agement and use of federal funds is not collected as a matter of
practice. From the program’s inception, there has been much confu-
sion surrounding the legal status of E-rate program funds, and the
consequent statutory financial oversight and accounting activities
that should result from that legal status. One example of this is
the Single Audit Act of 1984, 31 U.S.C. §§7501 et. seq., which sets
forth certain auditing requirements for ‘‘non-Federal entities’’ that
‘‘expend’’ federal funds exceeding a specified amount 11 in a given
fiscal year. The single audit of all federal funds received by a non-
Federal entity must be conducted by an independent auditor, in ac-
cordance with generally accepted government auditing standards.
The single audit is then submitted to the OMB’s Federal Audit
Clearinghouse, from which the OMB prepares and submits an an-
nual report to Congress regarding all such audits.

In Puerto Rico, the Arthur Anderson ‘‘beneficiary’’ audit of the
school district’s E-rate program projects—commissioned by USAC—
did not identify the fiscal situation described by USDOE documents
contained in the record. The documents, not directly related to the
E-rate program, noted that ‘‘large scale fiscal and accountability
problems’ in the district had existed for a number of years ‘‘and ap-
pear to be continuing.’’ 12

• The Puerto Rico Department of Education acquired goods and
services through the E-rate program without using a formal bid-
ding process, contrary to both the program’s rules and the Com-
monwealth’s regulations, and even though the district otherwise
followed the E-rate program’s Form 470 application process.

According to Puerto Rico’s Comptroller, the district did not ad-
here to formal bid procurement procedures in awarding E-rate pro-
gram contracts during Funding Years 1998 and 1999. Further, the
Commonwealth’s Office of Management and Budget failed to ap-
prove the E-rate program contracts in accordance with established
rules. E-rate program rules require applicants to follow state and
local bidding requirements, as well as the E-rate program’s com-
petitive bidding requirements. The Comptroller’s audit findings
showed that Puerto Rico had not done so. In contrast, USAC’s out-
side auditor, Arthur Andersen, did not identify the irregular proce-
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13 See Hearing, Part 1 at 233.
14 Arthur Andersen’s failure on this front raises questions of the quality of the auditors’ work.

The FCC IG expressed such concerns in a memo to the FCC Chairman, criticizing both Ander-
sen’s work and USAC’s acceptance of this work. See Hearing, Part 1 at 184 et. seq.

15 See 47 CFR 54.508(d).
16 See FCC Order 97-157, ¶ 573-74.
17 See Hearing, Part 1 at 108-09. However, the Arthur Andersen audit reported reviewing a

technology plan.

dures. For example, Arthur Andersen reported that the Form 470
was filed properly and noted ‘‘we ascertained through discussion
with PRDOE management that they had established appropriate
procedures to evaluate and select the most cost-effective bidder
based on the responses to their 470 posting. PRDOE management
also indicated that all bids received were appropriately evaluated
in accordance with state and local requirements.’’ 13 Arthur Ander-
son evidently did not verify the district’s assertions. Puerto Rico’s
broader problems, as identified by the Comptroller and the
USDOE, show the limited utility of the Form 470 and Form 471
as the basis for competitive procurement and obtaining E-rate pro-
gram funds.14

• PRDOE acquired E-rate program related goods and services
without an adequate technology plan. More broadly, the E-rate pro-
gram’s current technology plan requirements provide no meaning-
ful protection from gold-plating (over-procurement of goods and
services, beyond the needs and resources of the school district).

Under E-rate program rules, an applicant must certify that it
has a technology plan that has been endorsed by its state, USAC,
or an ‘‘independent entity’’ approved by the FCC.15 According to the
FCC, this requirement ensures: (1) that schools and libraries pre-
pare ‘‘specific plans for using [E-rate program funded] technologies,
both over the near term and into the future, and how they plan to
integrate the use of these technologies into their curriculum’’ and
(2) that the technology plans ‘‘are based on the reasonable needs
and resources of the applicant and are consistent with the goals of
the program.’’ 16

Puerto Rico’s then-Secretary of Education testified that no E-rate
program related documentation, including the required technology
plan, was located when his administration assumed office, sug-
gesting that the prior administration, which was largely respon-
sible for ordering the E-rate program goods and services, did not
have an approved plan. USAC relied on Puerto Rico’s certifications
on the program’s forms and did not review a technology plan, ac-
cording to testimony.17 Moreover, whether or not a technology plan
existed and was approved, testimony, documents, and staff inter-
views all indicate that the E-rate program’s technology-plan re-
quirements have no real effect on what applicants actually request
from the program. In short, the technology planning requirements,
as shown by the excessive purchases in Puerto Rico and in other
districts, are not effective and do not serve the intended purpose.

Although USAC implementing procedures specify criteria that
applicants must include in their technology plans, these criteria are
not enforceable or necessarily effective in guarding against gold-
plating. As the hearing showed, plan ‘‘approvers’’ have no incentive
to carefully monitor the substance and specificity of a technology
plan, and USAC does not regularly refer to the plans when assess-
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18 See ‘‘Hearing on Problems with the E-rate Program: GAO Review of FCC Management and
Oversight,’’ March 16, 2005, Committee on Energy and Commerce, Serial No. 109-7, at 30.

ing applications. Moreover, the FCC did not codify the criteria that
technology plans should cover until its August 2004 Fifth Report
and Order, and even so, other weaknesses in technology planning
still remain (infra, pages 31-32).

• The FCC IG cannot provide adequate assurance that the pro-
gram is sufficiently protected against waste, fraud, and abuse. Fur-
thermore, the FCC’s Wireline Competition Bureau does not know
the magnitude of potential fraud.

According to hearing testimony and staff interviews, to date no
statistically representative audit of the E-rate program has been
completed to determine the extent of waste, fraud, and abuse.
Without this critical information, the IG testified that he could not
assure that the program could be protected against waste, fraud,
and abuse. The deputy chief of the WCB also testified that the
magnitude of potential fraud was unknown. (See GAO discussion
below.)

Further, the FCC IG testified that those audits that have been
conducted and reviewed by his office raise several questions about
the program’s weaknesses. For example, according to an IG review
of 135 E-rate program ‘‘beneficiary audits,’’ only 65 beneficiaries
(schools and school districts) were determined to be compliant with
program rules, 22 were determined to be ‘‘generally’’ compliant but
with some problems identified, and 48 were not compliant and evi-
denced significant problems.18 Moreover, compliance with the rules
does not necessarily mean the absence of audit ‘‘findings’’ ques-
tioning the integrity of the application process. In short, the type
and magnitude of the problems found by this small number of au-
dits suggests the need for a more thorough and systemic review of
the universe of applicants.

• The FCC IG faces several obstacles in implementing effective
independent oversight of the program. The IG testified that he
lacks sufficient resources to conduct audits and provide audit sup-
port to law enforcement investigations.

The FCC IG testified that his office would need approximately
$12 million to hire the contractors to conduct approximately 240
audits, as well as to hire additional FCC staff to review the work.
This would provide, according to the testimony, a statistically valid
sample to enable the FCC IG to draw conclusions concerning the
scope and nature of problems in the program.

Under the program’s current structure, the FCC cannot use
funds from the USF to accomplish this oversight work. Congress
would need to provide express statutory language authorizing the
FCC or FCC IG to use E-rate program funds for audits and over-
sight of the E-rate program, or otherwise appropriate money for
this purpose.

It should be noted that at the time of this report’s completion,
the FCC IG and USAC are in the final stages of signing three-way
contracts with outside audit firms to conduct statistically valid au-
dits of all USF funding mechanisms. This would amount to an esti-
mated 700 audits across the funding mechanisms and would likely
provide sufficient statistical confidence to make determinations

VerDate 11-MAY-2000 11:37 Nov 09, 2005 Jkt 000000 PO 00000 Frm 00022 Fmt 6633 Sfmt 6633 24466.TXT HCOM1 PsN: HCOM1



19

19 See Request for Proposals for Audit Services in Support of Oversight Program for the Uni-
versal Service Fund, USAC.

about the scope of waste, fraud, and abuse both in the E-rate pro-
gram and Universal Service funding in general.19

B. San Francisco Unified School District’s E-rate Experi-
ence, and NEC BNS

On July 22, 2004, the Subcommittee held the second of three
hearings entitled ‘‘Problems with the E-rate Program: Waste,
Fraud, and Abuse Concerns in the Wiring of Our Nation’s Schools
to the Internet.’’ The Subcommittee considered the circumstances
surrounding bid-rigging, inflated pricing, and the filing of false
statements during the application process for E-rate program fund-
ing by San Francisco Unified School District (SFUSD). During
Funding Year 2000, the competitive bidding process for SFUSD’s
E-rate program projects was completely corrupted, and the self-cer-
tification process failed. The Subcommittee also examined why
USAC approved more than $48 million for a plainly fraudulent ap-
plication, and how the school district superintendent, Dr. Arlene
Ackerman, and others thwarted the scheme.

SFUSD has about 60,000 students enrolled in approximately 116
schools. During the first two years of the E-rate program, Funding
Years 1998 and 1999, SFUSD applied for $3.5 million and $6.8 mil-
lion respectively. By contrast, in Funding Year 2000, SFUSD sub-
mitted several E-rate program applications totaling $112 million.
Of that total amount, two of the applications sought $106 million
in internal connections discounts through two vendors—InterTel,
Inc. ($23 million) and NEC BNS ($83 million).

During the applications’ processing, USAC conducted its routine
program integrity assurance (PIA) review. USAC also performed a
‘‘selective review’’ of the applications because of the magnitude of
funds being requested. Subsequently, in September 2000, USAC
committed $48.68 million to SFUSD for the products and services
to be provided by NEC BNS and InterTel. While USAC approved
this funding commitment, it neglected to perform the requisite due
diligence despite finding certain irregularities in the SFUSD appli-
cation, such as altered district budget documents.

Shortly after Dr. Ackerman assumed leadership of SFUSD in Au-
gust of 2000, she determined that there was something unusual
about the school district’s pending E-rate program applications,
turned down the funding, and alerted the FBI. In April, 2001 Ms.
Ackerman also requested that the San Francisco City Attorney in-
vestigate certain SFUSD employees, including Mr. Desmond
McQuoid, who were involved with the suspect E-rate program ap-
plications. The City Attorney ultimately uncovered a nation-wide
scheme to defraud the E-rate program, and filed a lawsuit under
the False Claims Act against NEC BNS, VNCI, InterTel, and other
parties involved with SFUSD’s E-rate program application.

On May 27, 2004, NEC BNS pleaded guilty to federal antitrust
violations under Section 1 of the Sherman Act, and to wire fraud.
As part of the plea agreement, NEC BNS agreed to pay $20.7 mil-
lion in fines and restitution. According to both the plea agreement
and the testimony provided by San Francisco officials before the

VerDate 11-MAY-2000 11:37 Nov 09, 2005 Jkt 000000 PO 00000 Frm 00023 Fmt 6633 Sfmt 6633 24466.TXT HCOM1 PsN: HCOM1



20

20 On April 7, 2005, VNCI, Judy Green, Allan Green, George Marchelos, and others were
charged in a 22-count indictment with wire fraud, conspiracy, and various federal antitrust vio-
lations related to E-rate programs in more than 20 schools or school districts throughout the
country. See United States v. Video Network Communications, Inc. (N.D. Cal.).

Subcommittee, NEC BNS, VNCI, and InterTel established an
agreement to circumvent competition for E-rate program projects
by rigging the bidding process, submitting fraudulent bids, and pre-
determining who would win. Afterwards, the co-conspirators would
submit Form 471s that grossly inflated the cost of the work (for ex-
ample, SFUSD’s Form 471 was inflated by roughly $26 million),
forging signatures and falsifying documents when necessary. Be-
tween December 1999 and March 2001, the co-conspirators used
the bid-rigging scheme at several schools across the country. On
December 8, 2004, the Justice Department announced that InterTel
also pleaded guilty to similar federal antitrust violations under
Section 1 of the Sherman Act, and to wire fraud. InterTel’s agree-
ment included fines and restitution totaling $8.7 million.20

For the July 22nd hearing, the Subcommittee subpoenaed four
witnesses who had been invited but declined to voluntarily attend
and testify. The individuals included: Mr. Thomas J. Burger, the
President and CEO of NEC BNS; Mr. William Holman, the former
Senior Vice President of Sales for NEC BNS; Mr. George
Marchelos, a former E-rate consultant and VNCI employee; and
Ms. Judy Green, also a former E-rate consultant and VNCI em-
ployee. While Ms. Green successfully evaded service by U.S. Mar-
shals, the other subpoenaed witnesses appeared at the hearing and
all of them invoked their Fifth Amendment rights against self-in-
crimination.

On September 22, 2004, the first part of the Subcommittee’s
third E-rate hearing continued the examination of the NEC BNS-
related bid-rigging conspiracy. Testimony focused on other school
districts that, unlike San Francisco, actually received E-rate pro-
gram funded products and services through the conspiracy. The
Subcommittee considered issues including: E-rate program funding
of ineligible goods and services; vendors’ inappropriate use of ‘‘in-
kind’’ donations to schools; school districts’ obligations and respon-
sibilities under program rules, including the mandatory require-
ment that schools contribute a co-payment to the cost of E-rate pro-
gram projects; and, the role played by certain consultants in the
conspiracy, as well as the role played by consultants in the E-rate
program more broadly.

Again, four witnesses who were invited to the hearing declined
to attend and testify voluntarily, and the Subcommittee subse-
quently compelled their appearance through subpoenas. The indi-
viduals included: Ms. Judy Green, former E-rate consultant and
VNCI employee; Dr. Emma Epps, Superintendent of Ecorse Public
School District; Dr. Douglas Benit, the former facilities director for
Ecorse Public School District; and Mr. Quentin Lawson, the Execu-
tive Director of the National Alliance of Black School Educators
(NABSE). At the hearing, Ms. Green and Mr. Lawson invoked their
Fifth Amendment rights and declined to testify. Additionally, Mr.
Carl Muscari, the President and CEO of VNCI, appeared volun-
tarily, but also chose to invoke the Fifth Amendment at the hear-
ing.
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21 For a complete accounting of Ecorse’s allocation of E-rate funds, see E-rate Hearing, Sep-
tember 22, 2004, Committee on Energy and Commerce, Serial No. 108-124 (hereinafter referred
to as Hearing, Part 3) at 54-77. See also id. at 67 (Dr. Benit was not able to locate documents
that supported his assertion that Ecorse School District paid NEC BNS its co-payment for the
E-rate project).

22 The NABSE video also refers to IBM as a member of the NABSE E-rate ‘‘team,’’ but the
investigation did not find evidence of IBM actually receiving business from NABSE efforts, and
IBM officials testified that they had no knowledge of any such relationship.

Testimony at the September 22nd hearing showed that both the
Ecorse Public School District, in Michigan, and the Jasper County
School District, in South Carolina, failed to pay their required co-
payment to NEC BNS for the cost of their respective projects. NEC
BNS and VNCI ‘‘waived’’ the school districts’ co-payments, despite
clear FCC and USAC guidance that this was prohibited. Instead,
the inflated funding requests on the Form 471s were used to cover
the schools’ obligations. Additionally, both school districts’ super-
intendents admitted that their schools received substantial in-kind
donations of clearly ineligible goods and services. In the case of
Ecorse, the Subcommittee examined documents and received testi-
mony from an NEC BNS project manager that revealed that E-rate
program funds paid for the construction of an $800,000 ‘‘TV produc-
tion studio’’ at the district’s high school. Testimony provided by
USAC’s Schools and Libraries Division Vice President, George
McDonald, made clear that the TV studio and other in-kind dona-
tions were ineligible for E-rate program discounts and violated pro-
gram rules. Neither the Ecorse nor Jasper County school officials
were able to explain or justify the violation of the program’s rules.
Furthermore, in Ecorse, neither Dr. Epps nor Dr. Benit provided
credible testimony about the funding of the TV studio or the
school’s failure to pay its co-payment. Specifically, under ques-
tioning, neither school official could credibly explain several docu-
ments that showed Dr. Benit directing NEC BNS to allocate E-rate
program funds to pay for the studio, other ineligible goods and
services, and, implicitly, the school’s mandatory co-payment.21

Finally, the September 22nd hearing examined the involvement
of NABSE in the E-rate program, and its association with NEC
BNS, VNCI, and other parties. For example, testimony showed that
NABSE had an apparent contractual arrangement to provide po-
tential E-rate program project leads to NEC BNS and VNCI
through its large membership of school superintendents. Further,
for every funded E-rate program project resulting from a NABSE
lead, NABSE was slated to receive what amounted to a 1.5% rev-
enue return on all business related to the E-rate program. Despite
Mr. Lawson’s refusal to testify, a ten-minute NABSE E-rate pro-
gram marketing video and documents entered into the record
showed very active participation by NABSE officials in attempting
to steer E-rate program related business to NEC BNS and VNCI.22

In fact, statements in the video and documents claim that NABSE’s
E-rate ‘‘team’’ had helped nine school districts receive a total of
roughly $81 million in program discounts. The hearing showed that
while NABSE held itself out to its members as simply being inter-
ested in ensuring that poor school districts were able to take full
advantage of E-rate program funding, the organization actually
held a financial stake in the process. USAC’s George McDonald tes-
tified that any E-rate program funds that USAC determines actu-
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23 See Hearing, Part 2, Tab 130.

ally went to NABSE inappropriately are subject to recovery actions.
(To date, no attempts at recovery have been undertaken.)

Findings from the NEC-focused hearings and related investigation:
• USAC failed to reject the fraudulent SFUSD E-rate program

applications, despite the fact that its employees identified several
red flags and discrepancies, perhaps most notably among them an
altered school district budget document.

During the hearing, USAC Vice President George McDonald
could not adequately explain why the forged budget document did
not halt the program’s application approval process for San Fran-
cisco. Mr. McDonald did note that the application reviewer’s notes
were not placed into a computer system, and that, at the time,
‘‘novel’’ issues were passed on to supervisors orally. Mr. McDonald
did say that USAC has improved its review process since that time,
compiling reviewers’ observations in a database, and conducting
quality assurance reviews of the reviewers. Mr. McDonald stated
that he believed that today’s reviewers would have been more dili-
gent in investigating the budget forgery and notifying supervisors,
and that USAC’s approval would have been withheld. However, the
hearing showed that Members remain concerned about ‘‘rubber-
stamping’’ of applications and inadequate scrutiny of the details
and reasonableness of very large funding requests.

• The certifications contained on E-rate program application doc-
uments had little effect in deterring certain San Francisco school
officials or the employees of NEC BNS, InterTel, or VNCI from
forging documents and signatures and attempting to defraud the E-
rate program.

The certifications contained in E-rate program forms have failed
to deter abuse by predatory vendors or irresponsible school offi-
cials. In December 2002, the FCC IG, in consultation with the Jus-
tice Department, provided the WCB with a series of recommenda-
tions to strengthen certifications, but, according to testimony and
staff interviews with the Inspector General, the recommendations
were largely ignored for more than 18 months. Only in 2004—six
years into the program—did the FCC begin to propose changes in
the certifications. Further, the FCC has not been comprehensive in
its approach to strengthening the certifications. For example, the
FCC’s Chief of the WCB, Mr. William Maher, testified that the
FCC was not considering requiring ‘‘certificates of independent
pricing,’’ even though the Justice Department had suggested it, and
Mr. Maher testified that he thought such a certificate would be a
‘‘great idea.’’ In the end, the hearing illustrated the weakness of
certifications, to date, and the reticence of the FCC to promulgate
certifications containing stronger criminal sanctions for acts of
fraud and abuse, and greater deterrents to program predators—de-
spite the sound advice provided by the Justice Department and en-
dorsed by the FCC’s IG.23

• Employees of NEC BNS and VNCI completely manipulated the
competitive process for E-rate program goods and services, and
USAC did not discover the fraud.
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The hearing also illustrated some of the weaknesses contained in
the E-rate program’s competitive bidding requirements. The pro-
gram’s competitive bidding requirements should ensure the max-
imum value received by the applicant for the price paid, and reduce
the risk of fraud and abuse. The Justice Department’s certification
memorandum also made suggestions regarding improving the com-
petitive bidding environment.24 In answering questions at the hear-
ing regarding those suggestions, Mr. Maher testified that estab-
lishing competitive bidding standards to ensure reasonable pricing,
such as requiring a minimum number of bidders, posed ‘‘a difficult
policy issue’’ with which the FCC was ‘‘grappling.’’ However, the
WCB Chief could not answer how he thought an adequate competi-
tive bidding process could be assured. Currently, one of the pri-
mary rules regarding competition simply requires a waiting period
of 28 days between posting a Form 470 and entering into a con-
tract. Program rules provide little guidance regarding exactly how
E-rate program applicants should ensure competition, except to the
extent that state and local procurement standards must be fol-
lowed.

• The E-rate program recently gained the option of debarring
abusive vendors and applicants, but the rule established by the
FCC is very limited in scope.

Only since April 2003 has the program had access to the tool of
debarment for purposes of deterring waste, fraud, and abuse, but
the thresholds of conduct that trigger the ‘‘suspension and debar-
ment’’ process are set too high. According to the E-rate program’s
rules, an E-rate program participant may be barred from partici-
pating in the program for three years, but only upon a finding of
criminal or civil liability. Debarment could be an effective tool for
both holding program abusers accountable, and for deterring future
abuse. However, the current rule does not address abusive or
wasteful behavior that falls short of criminal or civil liability. For
debarment to have a legitimate deterrent effect, and given that
criminal or civil litigation may take several years to reach a judg-
ment, the FCC’s debarment standards should be more flexible, so
that when an E-rate program participant considers abusing the
program or intentionally exploiting program loopholes, it must also
consider that the FCC has the power to address the participant’s
abusive actions.

• According to testimony, staff interviews, and criminal plea
agreements to date, USAC and the FCC have dedicated insufficient
attention and oversight to the activities of program consultants
such as Judy Green, George Marchelos, VNCI, and NABSE.

USAC and the FCC have not done enough to ensure that consult-
ants play a fair and independent role in school districts’ E-rate pro-
grams, that they have no financial stake in the outcome of the com-
petitive bidding process, and that the E-rate program is not billed
for those consulting services that are ineligible for E-rate funding.
Testimony and documents from the NEC BNS-related hearings
demonstrate how these ‘‘consultants’’ either worked with willing
and cooperative school officials to defraud the program, or used
their greater knowledge of the program (or, in the case of NABSE,
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25 Documents in the record only show payments made by VNCI to NABSE. While the letter
purporting to establish an E-rate program partnership agreement was also signed by an IBM
employee—Mr. Don Parker, a Customer Services Executive for IBM Global Services—who also
appears in the NABSE E-rate program marketing video, the Subcommittee has no other evi-
dence showing IBM’s actual involvement with NABSE’s E-rate ‘‘Team.’’ IBM representatives tes-
tified, and a subsequent IBM letter submitted for the record declares (Hearing, Part 3, at 761-
62), that Mr. Parker was not authorized to enter into any E-rate program teaming agreement
with NABSE, and that IBM was not aware of the NABSE E-rate program video that suggests
IBM’s partnership with NABSE. Further, IBM’s letter states that it has never made payments
to NABSE in exchange for E-rate business referrals.

26 See the FCC ‘‘Ysleta’’ Order, FCC Order 03-313, December 8, 2003.

used its position of trust) to take advantage of overly-reliant school
district personnel. According to testimony, documents, and the
NABSE marketing video, employees of NEC BNS and VNCI in
many cases had broad authority over decisions that should have
been made by school officials. In other instances, such as in San
Francisco, school district officials were extensively involved in the
fraudulent procurements; in Ecorse, Michigan, school district offi-
cials were directly involved in highly questionable procurements.
Further, the hearings examined documents showing a financial ar-
rangement that NABSE had established with preferred vendors,
such as NEC BNS and VNCI.25 However, staff found no informa-
tion indicating that either the vendors or NABSE ever disclosed
these contractual arrangements to NABSE’s member school dis-
tricts.

C. The Denial of $500 million in applicant requests associ-
ated with IBM

During E-rate program Funding Year 2002, USAC rejected pro-
gram funding requests from 21 school districts totaling approxi-
mately $517 million, due to a distinct pattern of program rule vio-
lations. In particular, USAC identified a pattern of procurement
that violated the program’s competitive bidding requirements. With
minor variations, each school district engaged in a type of procure-
ment that, according to the FCC, in affirming USAC’s decision, ‘‘ef-
fectively eliminates competitive bidding for the products and serv-
ices eligible for discounts under the [E-rate] support mechanism.’’
Notwithstanding the FCC’s decision that the school districts vio-
lated E-rate program rules, the FCC permitted the rejected appli-
cants who submitted appeals to resubmit their E-rate program ap-
plications for 2002 in accordance with proper procedures. The FCC
reasoned that allowing reapplications would be in ‘‘the public inter-
est.’’ 26

Although the Funding Year 2002 ‘‘boilerplate’’ applications were
noticed and denied by USAC, the identical bidding procedure had
actually succeeded during the prior E-rate program Funding Year
2001, in El Paso Independent School District (EPISD), Texas. This
urban school district—the 7th largest district in Texas, with 86
schools and approximately 62,000 students—had participated in
every year of the E-rate program. During the first three years,
USAC approved $2.6 million, $6.4 million, and $1.4 million, respec-
tively, in program funding for El Paso. However, in Funding Year
2001, after EPISD selected IBM as a ‘‘Strategic Technology Solu-
tions Provider’’ to integrate technology (including E-rate program
funded technology) throughout the District, El Paso’s E-rate pro-
gram funding request swelled to more than $65 million.
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IBM has participated as an E-rate program vendor since the very
start in 1998, and is the largest single recipient of the program’s
‘‘internal connections’’ funding. Over the course of the program,
IBM has received more than $832 million for E-rate related work.
In Funding Year 2002, IBM was associated with more than $1 bil-
lion of E-rate program funding requests—almost double the value
from the previous year.

In El Paso, after the school district approved IBM as its ‘‘tech-
nology integrator,’’ IBM provided El Paso with E-rate program
‘‘statements of work’’ for particular products and services, as well
as the associated documents for the district’s E-rate program appli-
cation. These materials were prepared through Alpha Tele-
communications (Alpha), IBM’s E-rate program consultant. With-
out adequate analysis 27 or price competition for the products and
services, El Paso submitted the documents provided by IBM as the
basis of its E-rate program application. With IBM serving as El
Paso’s primary program vendor, USAC approved $65.7 million in
E-rate program funds in October 2001 for 52 schools. EPISD even-
tually spent $57 million of this amount, and also paid its $6 million
co-payment.

After USAC approved El Paso’s E-rate program request, IBM ag-
gressively marketed its ‘‘systems integrator’’ concept and promoted
its work in El Paso as an example of how IBM could maximize E-
rate program funds for other districts across the country, focusing
primarily on IBM’s ‘‘West’’ sales region. Documents in the record
show that IBM supplied templates for school districts to use in
making their requests for proposals, both for a strategic technology
partner and for the E-rate program related services. IBM’s mar-
keting and the boilerplate E-rate program documents ultimately
led to 21 school districts selecting IBM to coordinate their E-rate
projects. Those 21 contracts involved the previously mentioned
$517 million in funding requests for Funding Year 2002, which
USAC began to review in the spring of 2002.

Meanwhile, in January 2002, USAC received an anonymous
whistleblower letter that complained about IBM’s role in El Paso
and which prompted USAC to scrutinize the procurement process
more closely. At that time, there was no indication on EPISD’s
funding request that it had engaged IBM as a strategic partner.
USAC’s investigation expanded to several other districts in 2002,
and directly led to the denials for funding. USAC’s investigation
also determined that funds had been disbursed for ineligible serv-
ices performed by IBM and its subcontractors.

Of the 21 districts that were denied funding by USAC, nine dis-
tricts (totaling $268 million in funds), appealed to the FCC. Addi-
tionally, IBM submitted its own appeals on behalf of eight of the
districts. In December 2003, the FCC upheld USAC’s decision re-
garding eight of the nine districts, but allowed them to re-submit
applications for the funding year. The FCC sided with the remain-
ing appellant—Winston-Salem School District, involving $16.7 mil-
lion—determining that Winston-Salem did not exhibit the same
pattern that had triggered the other rejections.
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In light of the numerous applicants and the magnitude of E-rate
program funds involved, the Committee staff focused extensively on
the facts and circumstances surrounding these IBM-related appli-
cations. Staff conducted interviews with school officials at districts
that were denied funding, and particularly focused on the cir-
cumstances at the El Paso Independent School District. Committee
staff conducted a site visit to EPISD in August 2003.

On September 22, 2004, the Subcommittee’s third hearing ad-
dressed information regarding the roles of the FCC, USAC, IBM,
Alpha Telecommunications, and several school districts that
worked with IBM in 2001 and 2002. The hearing examined the in-
tegrity of the E-rate program application process generally, and in
particular, in the context of the IBM-related applications. The
hearing also considered the specific circumstances leading up to
and surrounding the denial of the Funding Year 2002 applications.

The hearing presented a case study regarding the roles of ven-
dors and of school districts in the E-rate program application proc-
ess, and the propensity of schools and vendors to ‘‘gold-plate’’ the
technology of the schools, far exceeding any reasonable educational
technology needs. The hearing considered: 1) how IBM ‘‘captured’’
the E-rate program planning and procurement process at the
schools by encouraging school districts to adopt the concept of a
‘‘strategic integrator,’’ and how this placed IBM in a conflicted advi-
sor/vendor situation; 2) how vendors can ‘‘bundle’’ millions of dol-
lars of ineligible goods and services, in effect removing them from
USAC scrutiny; and 3) how weaknesses in the program were ex-
ploited by a large technology industry icon—as well as by school
districts that were encouraged by the prospect of essentially paying
only ten cents on the dollar for technology goods and services and
of avoiding the difficult task of adequately planning for the integra-
tion of infrastructure, peripheral equipment, and teacher training
with the technology purchased by E-rate program dollars.

Findings from the IBM-focused hearing and related investigation:
• Weaknesses in the E-rate program application process, includ-

ing applicant certifications, allowed non-competitive procurement of
E-rate related goods and services. The flawed application process
resulted in the extravagant and wasteful E-rate program funding
in EPISD in Funding Year 2001, and nearly resulted in the waste
of at least tens of millions of dollars more, among 21 other large
school districts in Funding Year 2002. Today, the FCC still allows
anti-competitive or insufficiently competitive procurement prac-
tices. The program remains plagued with weaknesses in the appli-
cation process, including vague or ambiguous rules regarding the
requirements for competition.

Competitive bidding for particular products and services sought
by the applicants is fundamental to cost-effective procurement of
goods and services. The program’s minimal competition require-
ments and weak certifications do not ensure such price competi-
tion. Consequently, the program is highly susceptible to funding ex-
pensive, ineligible, and inappropriate products and services.

The case in point is the El Paso Independent School District (and
the attempts to mimic that paradigm around the country). Essen-
tially, El Paso lacked any meaningful price competition for the
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28 See Hearing, Part 3, at 135.
29 In a truly competitive bidding process, this additional 7% ‘‘fee’’ would have likely made IBM

less competitive in each of its bids.

goods and services requested by the District through the program.
IBM was selected by the applicant in a two-step process that en-
abled the company to be the only service provider ‘‘at the table’’
when details of the goods and services were placed on the E-rate
program application. In this instance, IBM made the most signifi-
cant decisions regarding what services to request. As school district
officials testified, district personnel had little time to review the ap-
plication before it was submitted to USAC and relied ‘‘too heavily’’
upon IBM.28 In fact, IBM crafted portions of the E-rate project
‘‘statements of work’’ without even consulting with EPISD staff.

Whatever oversight the El Paso school district exerted before the
E-rate program forms were signed and certified, the documents and
testimony (as well as the templates used by IBM around the coun-
try) show that the service provider was guiding decision-making.
This raises questions about the integrity of certifications that
school officials must make. IBM and its consultant Alpha were able
to bundle ineligible goods and services at excessive rates. For ex-
ample, IBM did not specify in its invoices ineligible consulting serv-
ices (i.e., Alpha’s assistance in determining school discount eligi-
bility and in preparing application forms and subsequent responses
to USAC queries), which cost the E-rate program more than $4
million for El Paso alone. Alpha charged 7% for each E-rate pro-
gram funded statement of work that it helped to prepare. This fee
was actually rolled into the statements of work’s final price tags.29

USAC explained that these services were ineligible for E-rate pro-
gram funding. That is, if the school district had sought the services
provided by Alpha separately, the E-rate program would not have
covered the cost. Had similar IBM-associated applications for
Funding Year 2002 been approved, the program would have paid
out an even larger sum for these ineligible consulting services. Fur-
ther, the consulting fees amount to just one part of more than $20
million in wasteful E-rate program spending in El Paso.

Fortunately, USAC was able to identify the anti-competitive
practices and deny the ‘‘technology integrator’’ pattern of applica-
tions in 2002. Subsequently, the FCC and USAC did clarify rules
and procedures regarding price competition in the aftermath of
these denials. However, underlying problems in the process still re-
main. The FCC IG testified that IBM-related applications highlight
the IG’s concern about weaknesses in the rules governing competi-
tion for E-rate projects. One fundamental weakness in this regard
is the reliance on the Form 470 as the basis of competition. The
FCC IG testified that the current E-rate program competitive proc-
ess is based upon the faulty assumption that by posting a Form
470 on USAC’s Web site for 28 days—as the current rules re-
quire—healthy and rigorous competition will occur. The FCC IG
further testified that its audits indicate that this ‘‘frequently does
not happen.’’ Simply put, the Form 470 is too general for vendors
to discern project parameters and build robust, highly competitive
bids that meet the schools’ needs, and therefore frequently fails to
generate the level of competition envisioned for the program. The
hearing testimony demonstrated that school officials often fail to
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carry out their obligations to the competitive process—for example,
neglecting to provide interested vendors with answers to questions
about a given RFP.30

Additional testimony illustrated that school districts often al-
ready have vendors in mind when they post the Form 470s, or oth-
erwise fail to respond to legitimate vendor inquiries. This weakness
provides some vendors with an opportunity to insert themselves,
inappropriately, into a school’s planning process. As one witness
testified, service providers ‘‘prey upon applicants that have no
knowledge of the program but are told this service provider can get
them money for computers.’’ 31 Testimony and documents suggest
that vendors have improperly sought advance commitments from
school officials. For example, documents in the record showed IBM
seeking ‘‘verbal commits’’ during the posting of RFPs and the Form
470. USAC testified that if the verbal commit occurred before the
posting of the Form 470, that it would violate E-rate program
rules.32

Additionally, certifications made by school officials on applica-
tions may not be sufficiently strong to deter false claims and state-
ments, and ultimately prevent waste, fraud, or abuse. The FCC IG
testified that reliance on beneficiary ‘‘self-certification’’ is a serious
vulnerability because the program uses these signatures as a pri-
mary bulwark against improper funding requests. Without an abil-
ity to police these certifications and punish false statements, this
flaw opens an avenue for waste and abuse. There have been no
false statement charges asserted in the criminal indictments, to
date, or that are being pursued by ongoing federal investigations,
as reported by the FCC IG.33 The FCC IG testified that the FCC
waited until September 2004 to begin to address some of the Jus-
tice Department’s December 2002 recommendations regarding the
certifications.

• El Paso and other school districts involved in the IBM-related
‘‘strategic integrator’’ applications demonstrate that the current E-
rate program application approval process cannot either prevent
‘‘gold-plating,’’ which far exceeds the reasonable needs of a school
district, or ensure the cost-effective delivery of E-rate program
goods and services. In fact, the program’s current structure may ac-
tually encourage gold-plating.

The Subcommittee’s work unearthed a number of vivid examples
of wasteful and excessive spending. For example, the El Paso appli-
cation persuaded USAC to fund a $27 million, state-of-the-art net-
work maintenance support center for 53 of the district’s poorest
schools to keep the network ‘‘up and running.’’ 34 As troubling, the
$27 million maintenance center only operated for three months be-
fore the funding year ended. Even though IBM billed USAC and
the district for the full $27 million, most of the funds were dedi-
cated to the design and set up of the maintenance center. Further,
the set-up costs involved included ineligible inventory surveys,
high-level design and planning, and leasing and construction of an
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off-site call center.35 In the end, the help desk possessed so much
capacity that IBM sales staff considered using it to support other
school districts.36

At the hearing, EPISD’s superintendent testified that the district
did not get its money’s worth from the partnership with IBM.
Moreover, documents show that the maintenance system placed an
enormous burden on the district’s resources, prompting El Paso to
redirect some of its staff to assist with the help desk. For all the
2001 E-rate project’s promise, the district technology director be-
came concerned that the district had ‘‘bit off more than it could
chew,’’ and documents and testimony show that he had difficulty
articulating the value of the maintenance center to the school
board.37 When USAC rejected the district’s E-rate program applica-
tion for Funding Year 2002, IBM removed the associated-equip-
ment and closed the center—to the surprise of the school district—
and left the school to manage on its own, on roughly a $2 million
annual technical maintenance budget—or about 7% of the IBM
maintenance support funding.38 It should be noted that no tech-
nical assistance relating to the problems with computers, printers,
or other non-E-rate program equipment were eligible under this
maintenance support. Most technical problems with E-rate pro-
gram eligible equipment should have been provided for under the
standard warranties that IBM and other equipment vendors pro-
vide purchasers. It is no exaggeration to claim that virtually the
entire $27 million maintenance operation was ineligible.

Another example of waste may be found in the failure to prevent
excessive and redundant acquisition of E-rate program goods and
services. In El Paso, the scope of work was drafted by IBM to in-
clude all 86 schools in the district, not the 53 that were eligible for
funding. Yet the district made no change in the scope of work ap-
plied for, and thus received funding for an additional 33 schools.
In the Dallas Independent School District (DISD), IBM planned
and priced the E-rate program related work for all of the district’s
245 schools.39 Documents and testimony indicate that, as a result,
the initial request to USAC for $216 million for the district’s 155
eligible schools was excessive. The Dallas School District official re-
sponsible for the project testified that when he reviewed the appli-
cation, he was able to cut about $86 million in duplicative products,
services, and support. Overly duplicative applications were also
part of the broader pattern of applications associated with IBM in
Funding Year 2002. Documents in the record indicate that IBM
recommended (and drafted into its statements of work for each ap-
plicant) ‘‘stand-alone’’ E-rate projects that had maintenance and
other installation services actually built into the cost, in the event
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that other maintenance projects were rejected. This approach led to
large, redundant requests that inflated the cost.

• E-rate program technology plan requirements and resource re-
quirements for school districts insufficiently guard against waste,
fraud, and abuse.

EPISD maintained that the $27 million maintenance operation
and $30 million worth of other E-rate program related work was
consistent with the district’s technology plan. However, that tech-
nology plan—as is generally the case for E-rate program technology
plans—was insufficient to prevent waste, fraud, and abuse. In fact,
the initial $70 million in funding requests was made under the
technology plan used by the EPISD the previous three years, when
the school district received E-rate program funds averaging $3.4
million per year. The plan provided no meaningful measures to en-
sure that the goods and services purchased were reasonably con-
nected to the school district’s needs and abilities. Significantly,
USAC’s guidance on technology plans notes that ‘‘it is only nec-
essary that the approved plan include a sufficient level of informa-
tion to justify and validate the purpose of a Universal Service Pro-
gram request. However, it does not have to include the specific de-
tails and information called for on FCC Forms 470, 471, and 486
[request to commence invoicing].’’ 40 Moreover, USAC does not re-
view plans as part of its normal application review process. The
FCC in its August 2004 Fifth Report and Order declined rec-
ommendations to require such review, ‘‘for administrative effi-
ciency.’’ Given weaknesses in content and timing of plan prepara-
tion—the FCC only ‘‘expects,’’ not requires, that plans are prepared
prior to posting a Form 470. 41

• The program does not ensure that schools and teachers have
chosen goods and services they actually need.

Despite spending more than $60 million in E-rate program funds,
as well as its own money, for services and upgrades to its tele-
communications infrastructure, El Paso was actually reducing its
focus on integrating technology into the classroom. In the first
three years of the program, the District’s head of instructional
technology, Ms. Sharon Foster, coordinated E-rate program applica-
tions. When Ms. Foster departed, E-rate program management was
completely shifted to the technology department, which, by all
available information to the Subcommittee, neglected to coordinate
with the instructional needs of teachers. Indeed, during an August
2003 site visit, Subcommittee staff learned that in the year leading
up to and following installation of the Funding Year 2001 project,
El Paso effectively eliminated eight to ten ‘‘Campus Technology Co-
ordinators.’’ In short, the district eliminated a key element for co-
ordinating training and curricula needs with the E-rate program
application for goods and services. Consequently, high-quality gear
and services were not being fully utilized more than a year after
the systems were installed.

Hearing testimony by Ms. Foster also provided a broader per-
spective to the issue. That is, absent a direct link to the instruc-
tional needs of the students, school districts that have been driven
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by vendor influence have ‘‘asked for too much too quickly and were
not in the best position to fully support technology projects for
which funding was awarded.’’ 42 ‘‘In short,’’ she said, ‘‘staff develop-
ment, like the funding for network and technology projects, must
be on a consistent, realistic, multi-year basis.’’ 43 With these weak-
nesses in technology planning and application certifications the E-
rate program lacks an effective and reliable mechanism for ensur-
ing that E-rate program funding requests are driven by instruc-
tional need.

• Unclear rules and program procedures and delays in program
funding generate confusion among applicants and vendors, and are
a source of waste.

Testimony by E-rate program vendors and school district officials
provided an important perspective regarding the E-rate program’s
rules and operation. First, substantial confusion regarding goods
and services eligibility and the interpretation of vague rules and
procedures contributes to waste and abuse. Notably, the FCC es-
sentially acknowledged this confusion in its ‘‘Ysleta’’ Order regard-
ing Funding Year 2002. Furthermore, the ambiguity of program
rules also provides an incentive to vendors and consultants to take
advantage of school districts that have either not necessarily
planned for the E-rate program adequately, or that are not
equipped with ‘‘technology-savvy’’ staff.

Second, the structure of the E-rate program funding cycle, with
its very large time span between when an application is submitted
and when it is funded, does not efficiently fit into the typical school
district’s budget and planning cycles—an issue the Committee staff
observed in many school districts. This disconnect between typical
school operations and the program’s funding process generates
waste, because districts must either scramble to spend the funds
before the program’s implementation deadlines, or apply for E-rate
program funds before other resources have been budgeted and se-
cured. According to testimony, school districts that are burdened by
limited planning in the first place may struggle to manage the
overlapping phases of three E-rate program funding years that may
be occurring at any one time. This inherent program confusion and
delay contributes even more complexity to the effective implemen-
tation, management, and oversight of the program, from the per-
spective of the applicants, USAC or the FCC.

D. E-rate Related Investigation of Chicago Public Schools
The Subcommittee’s E-rate program oversight hearings were

largely focused on the programmatic flaws and concerns with the
program’s ‘‘front end’’ application process. Significantly, our work
has determined that the E-rate program also encountered problems
during the ‘‘implementation’’ stage of the funding process—that is,
the period of time when E-rate program goods and services are pro-
vided, and the funds actually are spent.

Subcommittee oversight of Chicago Public Schools’ (CPS) partici-
pation in the E-rate program, and CPS’ relationship with the
school district’s program manager, SBC Telecommunications
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(SBC) 44, helped to illuminate some of the major pitfalls of E-rate
program implementation. In Chicago, the school district created an
environment that encouraged program fund mismanagement by
both the school and the primary E-rate program contractor, SBC,
and led to the improper stockpiling of $8.5 million in internal con-
nections equipment, much of which included expensive electronic
switches that never left distribution warehouses.45

CPS is one of the largest school districts in the country, with
nearly 600 schools and 435,000 students. CPS has received over
$236 million in E-rate program discounts since the program’s in-
ception, and according to the district has spent over $600 million
of non-E-rate funds on infrastructure improvements necessary to
prepare the schools for the internal connections funded by the E-
rate program.46 Chicago became one focal point of the investigation
as a result of Committee letters sent during July 2003 to 14 E-rate
program vendors, including several SBC operating units.

During the course of the Committee’s work, staff visited school
districts across the country to observe first-hand how the E-rate
program was actually being implemented. Among the site visits
were two trips to Chicago, one in early December 2003 and the
other in late August 2004, during both of which staff conducted
interviews of the relevant employees of SBC and CPS. Staff had
scheduled a December 11, 2003 site visit to Chicago, and on De-
cember 9, 2003, SBC’s Washington, D.C. office contacted staff to
alert the Committee regarding a then-current stockpile of $5 mil-
lion worth of E-rate program related inventory sitting unused in
three Chicago warehouses. Committee staff later ascertained that
SBC officials in Chicago had knowledge of the stockpiled equip-
ment at least since early 2001, when more than $8 million sat in
inventory. There is no evidence indicating that SBC’s knowledge
extended beyond the Chicago office. Staff also determined that
school district officials were aware of the inventory at least as early
as April 2002. Staff further learned that SBC had been reimbursed
by USAC for this unused equipment.

Also in December 2003, SBC tasked the law firm Mayer, Brown,
Rowe & Maw LLP (‘‘Mayer Brown’’) to conduct an internal inves-
tigation regarding the improper stockpiling and billing of USAC for
the equipment. On January 14, 2004, the Committee issued a sec-
ond letter to SBC requesting further details and documentation of
the E-rate program in Chicago, and particularly the circumstances
surrounding the equipment stockpiling. In mid-January 2004,
Mayer Brown completed its investigation, and SBC provided a copy
of the firm’s report to the Committee.47 The Mayer Brown Report
concluded that SBC had violated program rules and that the com-
pany was required to return $8.8 million to the E-rate program. On
January 16, 2004, SBC submitted a payment of $8.8 million to
USAC. Subsequently, in late January 2004 the Committee re-
quested further documents and information from the school district
regarding its participation in the E-rate program, and specifically
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regarding the inappropriate stockpiling. CPS hired outside counsel,
the law firm Hogan & Hartson LLP (‘‘Hogan’’), which conducted an
investigation and prepared a report of its own. CPS provided the
Committee a copy of the report on August 16, 2004.48

During Funding Year 1999, USAC approved CPS’ request for $66
million for internal connections projects in July 1999.49 CPS award-
ed a contract for management of the E-rate program project to
SBC, which had specifically held itself out to CPS as having an ex-
pertise in project management.50 Due to a number of issues, includ-
ing inconsistent decisions by CPS administrators and poor plan-
ning, as well as lengthy USAC funding-decision delays, CPS faced
a severe time crunch for fully implementing the $66 million project
before the funding year’s deadline of September 2000.51 Con-
sequently, CPS instituted a ‘‘Fast Track’’ plan between June and
September of 2000 to accomplish basic Local Area Network
(LAN) 52 construction in as many schools as possible before the
deadline.53 That decision ultimately led SBC and its subcontractors
to bulk purchase and stockpile large quantities of internal connec-
tions equipment, including several hundred Cisco switches.54 SBC
submitted invoices and was reimbursed for this equipment, much
of which had not been installed, violating E-rate program rules.55

In April 2002, SBC and its major equipment supplier, Cisco, pre-
pared an E-rate program related work proposal for marketing to
Chicago Public Schools a ‘‘refresh’’ of the uninstalled switches. SBC
and Cisco described the warehoused switches to CPS as being ‘‘ob-
solete.’’ 56 The SBC/Cisco switch refresh required that the school
district return the ‘‘old’’ unused switches for a minimal discount
against the cost of the new switches.57 Thus, CPS and the E-rate
program would essentially pay twice for equipment that had never
been installed into the school district’s networks.58 Under E-rate
program rules and procedures, USAC would have simply approved
the funding request for the new switches from CPS—as long as the
request form was correctly filled out, submitted, and certified. At
the time, USAC had no safeguards to prevent this sort of ‘‘refresh-
ing’’ of otherwise usable equipment, or for detecting duplicative
equipment requests.

In sum, the Chicago Public Schools case study highlights man-
agement and implementation problems that may be encountered
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when carrying out a very large and expensive E-rate program in-
ternal connections project over multiple years. The extended delay
by USAC in making a funding commitment to Chicago Public
Schools led the school district to make key project decisions that
further compounded implementation issues. Furthermore, the case
study highlights the limitations of USAC to effectively oversee the
implementation of such complex projects.

Additionally, then-Chairman Tauzin and then-Subcommittee
Chairman Greenwood requested further documents and informa-
tion from SBC regarding its participation in the E-rate program in
other regions of the country. SBC responded to the Committee’s re-
quest, providing information to the Committee regarding: (1) an
SBC Connecticut sales employee who discussed with school officials
the possibility of inflating SBC’s bid costs, so that sufficient margin
would be available to cover Bridgeport Public School’s co-payment;
(2) SBC Ohio personnel who offered to provide Cleveland Municipal
Public School District an interest-free loan to cover its co-payment,
which the school rejected after its attorneys determined that such
a transaction would violate E-rate program rules; and (3) an SBC
refund to SLD of $1.4 million in E-rate program funds from Fund-
ing Year 2003 that had been spent on ineligible services in New
London, Connecticut.59 In the Connecticut instance, SBC later en-
tered into a consent decree with the FCC in which SBC made ‘‘a
voluntary contribution to the United States Treasury in the
amount of five hundred thousand dollars’’ in addition to the $1.4
million that it had refunded to the SLD.60 SBC also agreed to im-
plement an extensive E-rate training and compliance program for
its employees, designate regional E-rate program coordinators
throughout the company, and create its own internal E-rate pro-
gram oversight structure.61

Findings from the Chicago Public Schools related investigation:
• The timing of the E-rate program application, review, and ap-

proval process makes implementation of large internal connections
projects, such as at Chicago Public Schools, particularly vulnerable
to waste, fraud, and abuse.

Because of the very long delays in funding decisions by USAC,
CPS faced the dilemma of spending $66 million for Funding Year
2000 in only a matter of months. (In fact, during the course of the
investigation, the Subcommittee frequently came upon instances in
which school officials and their vendors found themselves with
large sums of E-rate program funds being approved late in the pro-
gram funding cycle and very little time to utilize those funds before
the deadlines.) In late July 2000, the CPS Board and CEO directed
Ms. Elaine Williams (the head of the school district’s Office of
Technology Services), against her recommendation to return
unspent funds to USAC 62, to spend $54 million by September 30,
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2000.63 This gave rise to the decision to implement the Fast Track
program, setting off a chain of events that led to advance pur-
chases of large amounts of equipment by SBC’s distributors, and
ultimately to the stockpiled surplus. Indeed, the SBC project man-
agement team in Chicago believed that the lynch pin to completing
the work and utilizing the funds by the program deadline was ma-
terials procurement.64

SBC and CPS agreed that bulk purchase of key materials, in-
cluding ‘‘long-lead-time’’ components, was indeed the solution, and
on July 20, 2000 CPS authorized SBC to make the bulk pur-
chases.65 Among other steps, SBC placed a purchase order with
each of its three distributors for a total of $24.5 million, based upon
a generic ‘‘template design’’ for wiring all of the schools.66 SBC also
placed a $3 million open purchase order with each distributor ‘‘to
cover the materials needed for the Fast Track installations for both
E-rate Year 2 and Year 3 which . . . had an identical scope of work
and an overlapping three-month period.’’ 67 According to one SBC
program manager, contractors may have deliberately ordered ex-
cess materials to prevent any delays.68 Ultimately, the Mayer
Brown investigation determined that the initial Fast Track invoices
were not based on actual shipments to schools, but rather were
‘‘ ‘pre-bills’ for materials that were not yet shipped, but merely or-
dered or to be ordered by the distributors.’’ 69

Further procurement confusion grew from a three-month overlap
in E-rate program Funding Years 1999 and 2000, as well as from
the fact that the ‘‘scope of work’’ for CPS’ LAN project was identical
for each year.70 According to the Mayer Brown Report, this may
have fostered ‘‘a lack of rigor among project personnel in failing to
assure that all work funded with E-rate Year 2 SLD dollars was
completed by the Year 2 implementation deadline, rather than
being allowed to spill over into E-rate Year 3, and beyond.’’ 71

Building upon the unintended consequences, SBC’s three dis-
tributors purchased directly from the switch vendor, Cisco, rather
than through the program manager, SBC.72 Thus, ‘‘SBC had to pay
the standard, non-discounted prices for the Cisco network equip-
ment that its distributors had purchased, rather than the 35%
bulk-rate discounts that would have been available on Cisco equip-
ment had SBC ordered the equipment directly from Cisco.’’ 73 In-
deed, at a June, 2003 ‘‘Inventory Issues Meeting’’ between CPS and
SBC, the meeting minutes state:

when CPS questioned why the amount paid for the original
Cisco equipment (switches) was so large (approximately $4 mil-
lion), SBC stated that they paid full price for the Cisco mate-
rials. SBC could not obtain a discount, as is customary, be-
cause they ordered the Cisco Equipment from distributors. The
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discount can only be obtained if the order is placed directly
through Cisco (material ordered directly from Cisco is dis-
counted at 35%). SBC stated that there was not enough time
to place the order directly with Cisco because of the time con-
straint imposed by the September 30 deadline.74

Finally, with regard to the implementation phase of very large
E-rate program projects, there is no commensurate oversight by the
FCC or USAC after applications for funds are approved for dis-
bursement. As a case in point, USAC’s Arthur Anderson bene-
ficiary audit of Funding Years 1999 and 2000 at Chicago Public
Schools completely failed to identify the $8.5 million in uninstalled
inventory that USAC had funded. Instead, the audit identified
some other billing and invoice discrepancies, which ultimately
prompted CPS to hire its own auditor, KPMG. KPMG resolved
many of the problems identified by Anderson, but also identified
the deeper problems of program management detailed above.

• SBC and CPS failed to effectively plan, manage, and keep ac-
curate records, and failed to resolve problems in a timely manner,
which led to considerable waste.

The SBC project management team in Chicago failed to under-
stand the E-rate program’s rules. According to the Mayer Brown
Report, ‘‘[e]mployees involved with the CPS E-rate Program had
not received adequate training with respect to contractor obliga-
tions in a federally-funded program. This lack of training with re-
spect to the unique obligations imposed under such a program re-
sulted in the employees inappropriately relying on exchanges of e-
mails with a federal agency for interpretation of federal regulatory
requirements . . .’’ 75

SBC’s account team lacked training regarding the issues sur-
rounding the receipt of federal funds.76 The SBC ‘‘management
team received no formal E-rate training, nor training on regulatory
compliance . . .’’ and the individuals in charge of that team ‘‘had no
prior experience in managing E-rate projects or contracts involving
federal funds.’’ 77 For example, SBC’s ‘‘program executive’’ for the
Chicago E-rate project lacked any experience on federal govern-
ment contracts or E-rate program projects prior to her leadership
of the CPS LAN project.78

The Mayer Brown investigation found that ‘‘at least by the end
of 2000, SBC personnel were aware of the general requirement that
materials be ‘delivered and installed’ in the E-rate year in which
the materials were purchased.’’ 79 SBC’s subcontractor, TeamWerks,
when told in writing by the SLD that it was against the rules to
bill for ‘‘work’’ not installed by September 30, 2000, characterized
that guidance as ‘‘quite ambiguous’’ because the SLD had made no
reference to ‘‘materials.’’ 80 Ultimately, SBC decided to roll forward
the Funding Year 2000 inventory to Funding Year 2001—despite
its knowledge of the rules requiring delivery and installation—
based upon a tenuous distinction between ‘‘returned’’ excess inven-
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question as ‘‘misleading’’—‘‘apparently because it used the words ‘some inventory’ instead of dis-
closing the amount.’’ Id. at 48.

83 Id. at 28.
84 Id.
85 Id.
86 The Mayer Brown Report points out that because these combined bids were screened for

the lowest lump sum price, the district had no guarantee that the E-rate program portion of
a particular subcontract was being awarded to the lowest bidder for those services. Id. at 29.

tory and excess materials that had never left warehouses.81 Fur-
ther, SBC project leaders were willing to rely on an old and vague
e-mail message from April 2001 to support their actions.82

The school district also was responsible for the spate of program
management problems. In order to ensure sufficient electrical
power support for the LAN project, CPS undertook an electrical
service upgrade at the same time as the LAN implementation.83

CPS chose to execute both projects simultaneously, through a sin-
gle contractor leading both efforts—even though the electrical in-
frastructure upgrades were not E-rate program eligible. As a re-
sult, ‘‘the LAN installation and power upgrade work contributed to
a convoluted organizational structure for the overall project.’’ 84

Furthermore, SBC did not report directly to the school district. In-
stead, a consulting firm named Chicago School Associates (CSA)
was hired by the district to manage the LAN installation and
power upgrade general contractors, including SBC, so SBC’s project
team reported to the Director of Program Management at CSA.85

The school district made several other decisions that hampered
project planning and efficiency, including, among others: 1) CPS
had 250 schools that had separately applied for Funding Year 1999
E-rate funds, and which were outside the scope of the CPS-SBC
agreement, but which still required E-rate program work to be ac-
complished; 2) the LAN project was initially supervised by the dis-
trict’s Capital Improvements Department, not by the Office of
Technology Services where the knowledge of the E-rate program
and the LAN project actually resided; 3) the Capital Improvements
Department generated its own LAN designs for the schools, despite
the lack of necessary technical expertise, resulting in the majority
of the designs being rejected by SBC and its network architect; 4)
CPS required SBC to seek combined LAN/power upgrade bids from
subcontractors 86; 5) CPS failed to promptly issue SBC a ‘‘notice to
proceed,’’ further constraining the time available to fully utilize E-
rate program funds before the funding deadline; 6) CPS delayed
providing SBC specific school assignments for E-rate program LAN
work; and 7) CPS frequently made revisions to the list of schools
at which SBC needed to do E-rate program work. These sorts of
choices ultimately end up costing a school district countless dollars
in E-rate program resources.

• The E-rate program offers vendors a powerful incentive to sell
unnecessary or excessive gear, and to upgrade equipment quickly.

According to the Mayer Brown Report, under the SBC-CPS LAN
Agreement, SBC agreed to contract directly with contractors to per-
form the construction, installation and related services and to be
responsible for paying such subcontractors on a timely basis. Gen-
erally, ‘‘SBC would be compensated by adding a 9.5% project man-
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87 See Mayer Brown Report at 21-22.
88 Id. at 22.
89 Id. at 45. While the full refresh plan was never carried out, a smaller variation of the re-

fresh went forward. Importantly, however, SBC maintains that the SLD had not been billed for
the purchase of the new switches because CPS never approved the relevant invoices. Id. at 47.

90 See Committee Letter to Dr. Beverly L. Hall, Atlanta Public Schools, dated June 8, 2004.
91 The Subcommittee concluded its investigation without determining who was responsible for

the decisions regarding the installation of these expensive Cisco switches or other gold-plating
in Atlanta that wasted E-rate program funds. In Chicago, where Staff conducted an extensive
investigation of CPS’ participation in the program, Cisco was a prime motivator in the school
district’s decision to install unnecessary switches, as explained, supra, at 35-36.

agement fee to the amounts it paid out to its contractors.’’ 87 Fur-
ther, explains the Mayer Brown Report, ‘‘given the costly infra-
structure that SBC had to put in place to manage the project, SBC
faced the risk of losing money on the contract if CPS failed to au-
thorize a level of work sufficient to generate project management
fees in excess of SBC’s costs. The structure of the contract’s pay-
ment terms created an economic incentive for SBC to encourage
CPS to spend the full amount of any Universal Service Fund award
it received from SLD.’’ 88

One additional result of this economic incentive was the problem-
atic ‘‘refresh’’ proposal, described above, involving warehoused, new
switches that Cisco and SBC described as ‘‘obsolete.’’ While the
switches that CPS had purchased only months before were no
longer ‘‘top of the line’’ due to technological advances, they were
more than adequate for the district’s governing technology plan at
the time. The ‘‘obsolescence’’ to which the vendors referred actually
described the fact that the equipment possessed a finite date be-
yond which it would not be eligible for vendor maintenance. Yet,
the switches at issue in Chicago would not reach that service life
end date for another five years.

In the end, CPS bought new switches to replace ones that had
never been installed and which had only been purchased mere
months before vendors were proposing to replace them. This re-
placement of uninstalled equipment ultimately led to unnecessary
costs for both the school district and for the E-rate program. While
the proposal included a small trade-in rebate on the old switches,
CPS would essentially be wasting nearly $3.6 million.89

E. E-rate Related Investigation of Atlanta Public Schools
In May 2004, a series of investigative reports by the Atlanta

Journal-Constitution (AJC) newspaper alleged widespread waste,
abuse, and mismanagement of more than $60 million in E-rate pro-
gram funds by officials at Atlanta Public Schools (APS). Subse-
quently, in June 2004, the Committee began an investigation and
issued several letters to the district and its primary vendors, re-
questing documents and information regarding APS’ E-rate pro-
gram.90 The Committee’s letters focused on serious allegations that
included the improper stockpiling of more than $4.5 million in E-
rate program funded equipment, non-competitive bidding for E-rate
program work, installation of multiple $100,000 Cisco switches in
a single school, and other examples of ‘‘gold-plating.’’ 91

The Committee also sought details regarding BellSouth’s instal-
lation of an expensive high-capacity network ‘‘backbone’’ into the
district’s elementary schools, despite warnings to the school board
by APS’ technology director at the time, that the project expansion
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92 As staff commenced work regarding Atlanta, attempts were made to interview several
former school officials who were key decision-makers in APS’ E-rate program. Two former lead-
ers of the school district’s technology department during the relevant time period declined,
through their respective attorneys, to be interviewed regarding APS’ participation in the E-rate
program. Significantly, the respective attorneys for the two technology department officials each
stated that, unless granted immunity, his client was likely to invoke his Fifth Amendment
rights if invited to testify at a Committee hearing.

93 See Atlanta Public Schools E-rate Program Interim Report by Greenberg Traurig, LLP,
dated September 23, 2004 (Greenberg Interim Report). (The Report is stored at the Committee
on Energy and Commerce.)

94 Id. at 1.

was unnecessary and proceeding too rapidly. On December 19,
2004, a follow-on article by the AJC reported that school district of-
ficials diverted about $5 million in E-rate program funds, between
2000 and 2002, to cover the cost of unauthorized or ineligible goods
and services, including consulting fees, plasma television monitors,
cell phone bills, and wireless Internet access for two of the district’s
football stadiums.

APS is comprised of 95 schools and approximately 57,000 stu-
dents, with 80 of those schools at the E-rate program’s 90% dis-
count level. During the first four years of the E-rate program, $81
million was committed to APS, of which approximately $59 million
has been disbursed. Additionally, a state educational consortium
(known as the Metropolitan Regional Educational Service Agency,
or MRESA) supplied an estimated $8 million in E-rate program
funded equipment to the district during Funding Year 1999. Thus,
the district has received roughly $68 million in E-rate program
funded products and services. In Funding Year 2002, APS re-
quested $71 million from E-rate, but USAC denied that application
because APS submitted an E-rate program application that was as-
sociated with the anti-competitive ‘‘strategic technology partner’’
application process involving IBM, as described earlier in this re-
port.

A case study of Atlanta Public Schools therefore provided an op-
portunity to examine various dimensions of the implementation of
E-rate program funded goods and services. Subcommittee staff rec-
ognized issues relating to competitive bidding procedures and the
awarding of E-rate program contracts, ‘‘gold plating’’ schools with
unnecessary technology, ordering equipment that might never have
been installed, and funding of equipment that was not ordered. In
response to the Committee’s letter, the school district committed
itself to providing answers to all of the Committee’s questions by
conducting an internal investigation and submitting a comprehen-
sive report on its findings.92 As a preliminary answer to the re-
quests for documents and information, on September 23, 2004, APS
provided an ‘‘interim’’ report 93 to the Committee, prepared by its
outside counsel, Greenberg Traurig, LLP (‘‘Greenberg’’).

Greenberg submitted an ‘‘interim’’ report because the school dis-
trict continued ‘‘to review documents including electronic data re-
covered during the investigation. Also, the information contained in
this report was not based upon a complete audit.’’ 94 Further, the
interim report was submitted without the benefit of adequate inter-
views of several key school officials, and did not answer the Sub-
committee’s Question No. 6, regarding the school district’s competi-
tive bidding procedures, and Question No. 7(a), regarding any cir-
cumstances in which ‘‘the school did not receive the products and

VerDate 11-MAY-2000 11:37 Nov 09, 2005 Jkt 000000 PO 00000 Frm 00043 Fmt 6633 Sfmt 6633 24466.TXT HCOM1 PsN: HCOM1



40

95 Id. at 6. See also id. at 116-17.
96 See http://www.atlanta.k12.ga.us/news/goodnews/doc/022505SoutheastInvestigationOver.pdf
97 On May 6, 2005, the Atlanta Journal-Constitution reported that in late April the Justice

Department subpoenaed E-rate related records from Atlanta Public Schools, for delivery to a
federal grand jury by May 24, 2005.

98 The report states that investigators could not locate any documentary evidence supporting
an allegation that an IBM representative established a close relationship with Mr. Robert
Beman, the school district’s former Chief Information Officer, and that IBM used that relation-
ship to ensure that it had a major role in preparing APS’ Funding Year 2002 E-rate application
through its consultant Alpha Telecommunications (‘‘Alpha’’). Specifically, an APS employee be-
lieved that IBM and Alpha had persuaded Mr. Beman to permit Alpha to prepare the E-rate
forms, to ‘‘assure that IBM received [follow-on] E-rate funded contracts . . . in direct response to
IBM’s alleged dissatisfaction about not being awarded APS E-rate funded contracts during
Funding Year [2001].’’ See Greenberg Interim Report at 71-72. According to the employee, Mr.
Beman ‘‘developed a close relationship with IBM, and in particular with IBM’s Atlanta rep-
resentative, Portia Lemons.’’ Id. at 72. The employee believed that Mr. Beman was urged to

services as specified on E-rate applications or invoices.’’ 95 Thus, the
interim report failed to answer critical questions about waste,
fraud, and abuse in the district’s E-rate program.

In fact, Greenberg informed Subcommittee staff that APS could
not produce a complete report without further document retrieval
and review and that it would cost approximately $80,000 to do so.
Given the breadth and scope of E-rate program waste, fraud, and
abuse that the Subcommittee had already uncovered and examined
elsewhere, it was decided that requiring the public school system
to incur these additional costs was not essential for the Sub-
committee to complete its work. Thus, before APS submitted a final
and complete report, the Subcommittee finished its two-year inves-
tigation and began the work of assembling its findings to assist in
laying the groundwork for legislation to improve the program. In
the meantime, APS decided not to proceed with the additional work
and expense of its internal investigation in connection with the
Subcommittee’s request.

Moreover, because the Subcommittee ended its E-rate program
investigation, having accumulated sufficient information regarding
the program and its weaknesses, staff did not continue to further
develop information regarding the respective roles of the school dis-
trict and its E-rate program vendors in Atlanta. Because this infor-
mation was not fully developed, Subcommittee staff has chosen not
to include a ‘‘findings’’ section within this report.

In February 2005, however, APS issued a press release on its
Internet website entitled ‘‘National E-rate Investigations Not Fo-
cused on APS,’’ 96 in which it misrepresented the outcome of the
Subcommittee’s work. The school district declared that it had con-
ducted an ‘‘exhaustive probe’’ and provided the Subcommittee with
a report and eight boxes of documents. The document further stat-
ed that ‘‘after reviewing the files, Congress took no action against
the APS,’’ implying that the Subcommittee gave APS a clean bill
of health regarding its participation in the E-rate program.97 As
previously mentioned, contrary to APS’ representations, the docu-
ments and interim report did not answer all the serious questions
regarding the school district’s management of its E-rate program.
Additionally, the report incorrectly declared that APS had ‘‘no doc-
umentary evidence’’ regarding an allegation that vendors had im-
properly influenced the E-rate program application process during
Funding Year 2002. In fact, the school district had e-mail docu-
ments that supported the allegation and that at least called for fur-
ther examination by APS.98
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allow Alpha to prepare the E-rate forms, so that Alpha could ‘‘ensure that IBM would be award-
ed an E-rate funded contract.’’ Id. The Greenberg Interim Report stated that there was no evi-
dence of such communications with Alpha before the application’s submission in January 2002.
However, Alpha produced e-mail documents to the Subcommittee that show IBM’s and Alpha’s
interaction with Mr. Beman regarding the E-rate program and which support the APS employ-
ee’s account. APS’ Funding Year 2002 application was denied because it was part of the ‘‘tech-
nology integrator’’ pattern that was identified by USAC as subverting the competitive bid proc-
ess.

99 See USAC Memorandum to FCC, dated November 26, 2003. The recommendations by the
Task Force represented a broad consensus; i.e. recommendations were supported by at least 10
Task Force members and opposed by no more than two members. Thus, recommendations that
might have been viewed as affecting too much the interests of vendors (with five representa-
tives), would not have been reported.

100 See http://energycommerce.house.gov/108/Letters/12022003—1142.htm

F. GAO Work Requested by the Committee
The Subcommittee has examined various aspects of the E-rate

program and its impact in several school districts. Through this
work, a number of troubling failures and weaknesses were identi-
fied, as outlined in this report. More broadly, the failures in pre-
venting waste, fraud, and abuse point to problems in the program’s
structure and the FCC’s management of the E-rate program.

In recent years, several initiatives were established to address
issues of waste, fraud, and abuse in the E-rate program. For exam-
ple, USAC, with the support of FCC, convened a 14-member Task
Force of program ‘‘stakeholders’’—comprised of vendors, consult-
ants, and school and library officials—to make recommendations to
reduce waste, fraud, and abuse and improve program effectiveness.
A number of its recommendations have subsequently been ad-
dressed in procedural changes or in FCC rulemaking.99 Since Janu-
ary 2002, the FCC has conducted a series of program rulemakings
to address a number of issues relating to reducing waste, fraud,
and abuse, such as strengthening application certifications or bid-
ding requirements. While the Subcommittee considers these actions
to be positive steps, the effectiveness of any given program change
cannot be assessed until more information is collected from audits
and the FCC IG’s investigations. While the E-rate program has
evolved, and certainly operates better in some ways today than it
did in 2001, that evolution has proceeded much too slowly. Clearly,
not all problems have been addressed by these measures. Indeed,
the pattern of problems and failures involves more fundamental
questions about the FCC’s management.

Thus, with an eye toward gathering further information and
gaining a better understanding of the FCC’s stewardship of the E-
rate program, then-Chairman Tauzin and then-Subcommittee
Chairman Greenwood requested that the Government Account-
ability Office (GAO) ‘‘review the E-rate program’s structure and op-
erations to determine whether federal funds are being used in ac-
cordance with program rules, whether the funds are being used ef-
fectively to achieve program goals, and whether the program needs
fundamental changes to ensure program goals are met.’’ 100 In re-
sponse to the Committee’s request, the GAO set out to ‘‘evaluate
(1) the effect of the current structure of the E-rate program on
FCC’s management of the program, (2) FCC’s development and use
of performance goals and measures in managing the program, and
(3) the effectiveness of FCC’s oversight mechanisms—rulemaking
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101 See ‘‘Telecommunications: Greater Involvement Needed by FCC in the Management and
Oversight of the E-Rate Program,’’ GAO-05-151, Feb. 2005 at 3 (hereinafter referred to as the
‘‘GAO Report’’); Available at http://www.gao.gov/new.items/d05151.pdf.

102 See ‘‘Hearing on Problems with the E-rate Program: GAO Review of FCC Management and
Oversight,’’ March 16, 2005, Committee on Energy and Commerce, Serial No. 109-7.

103 See, e.g., GAO-02-187, February 2002; GAO-01-673, May 2001; GAO-01-672, May 2001;
GAO-01-105, December 2000; GAO/HEHS-99-133, August 1999; RCED-99-51, March 1999; GAO/
T-HEHS-98-246, September 1998; T-RCED-98-243, July 1998; GAO/RCED/OGC-98-172R, May
1998; GAO/T-RCED/OGC-98-84, March 1998.

104 For example, in later September and early October 2004, a last-minute decision by the FCC
regarding the Anti-Deficiency Act’s (ADA) effects on the E-rate program temporarily prevented
USAC from issuing commitment letters to E-rate program applicants, until Congress passed a
temporary exemption of the E-rate program from the ADA.

proceedings, beneficiary audits, and reviews of USAC decisions (ap-
peals)—in managing the program.’’ 101

The completed report, released at a Subcommittee E-rate pro-
gram hearing on March 16, 2005,102 raises serious questions about
the FCC’s management and oversight. The report finds an astound-
ing degree of managerial neglect of the E-rate program. Due to this
neglect, Congress cannot confidently assess either: a) the adequacy
of the current program structure, or b) whether the program is in
fact achieving the goals contemplated by Congress when it ‘‘cre-
ated’’ the program in 1996.

When Congress codified Universal Service in 1996, it effectively
changed the nature of the industry-managed universal service sup-
port from an administratively sanctioned process, to a statutorily
authorized collection of funds for universal service as determined
by Congress. The GAO details that this action caused the fund to
become, essentially, a permanent congressional appropriation. Con-
sequently, a key series of questions were—or should have been—
brought to bear on the structure of the fund, the structure of the
various ‘‘funding mechanisms,’’ and the entities established to ad-
minister the fund. It was incumbent upon the FCC, as the agency
responsible for the fund, to follow the direction of Congress con-
cerning universal service. Implicitly, the FCC had broader obliga-
tions to Congress to ensure the fund’s new structure adhered to all
the relevant statutes, including any and all requirements con-
cerning the treatment of appropriated funds. This did not happen.
As a result, the E-rate program from the start has been hampered
by lingering questions concerning its organization and structure, as
mentioned in previous GAO reviews of the program.103 Further-
more, ‘‘new’’ questions continue to arise, many of which could have
been resolved early on in the program.104 The FCC’s failure to re-
solve these issues in a comprehensive fashion at the outset has led
to a number of problems that Congress must now address. The
GAO report’s main findings, with a brief Subcommittee staff com-
mentary, include:

• The FCC crafted an ambitious, multi-billion-dollar funding pro-
gram, using an ‘‘unusual’’ organizational structure, and then never
conducted a comprehensive assessment to determine which federal
requirements, policies, and practices apply to the program, to
USAC, and to the Universal Service Fund itself.

This circumstance requires the resolution of several structural
and fiscal questions to ensure program integrity in the future. The
GAO notes that USAC—a non-profit, private entity—operates and
disburses funds under a less explicit federal affiliation than many
other federal programs. For example, USAC and the FCC share no
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105 See GAO Report at 70.
106 For example, Congressional guidance may be necessary expressly to make USAC the per-

manent administrator, or to place the E-rate program within the Executive Branch, or else-
where. See Third Report and Order, FCC 98-306, November 19, 1998.

107 See GAO Report at 66-68.

contract or memorandum of understanding for administering E-
rate. Moreover, USAC is a wholly owned subsidiary of another pri-
vate entity—the National Exchange Carriers Association (NECA).
This relationship gives rise to unanswered questions concerning:
(a) the fact that a non-governmental entity administers billions of
dollars in ‘‘federal funds’’; and (b) the questionable and, by appear-
ance, potentially conflicted relationship of USAC and NECA—fur-
ther, while NECA is the sole shareholder of USAC, it is also a
major subcontractor for USAC that administers part of the fund.105

The GAO report provides some details regarding the current struc-
ture, established by the FCC in November 1998 when it appointed
USAC the ‘‘permanent’’ administrator of the program, in an effort
to address legal concerns raised by the GAO and Congress. Because
questions remained, the FCC made this appointment subject to a
one-year review. Significantly, and to some degree emblematic of
other promises made by the FCC regarding the program, that re-
view was never performed. Furthermore, the plan the FCC adopted
to make USAC the permanent administrator—drafted by the fund-
ing administrators—recommended full divestiture of USAC from
NECA. In its 1998 Third Report and Order, the FCC pledged to re-
view the divestiture issue after one year, but, again, that review
never happened. At this point, resolution of these structural issues
may likely need Congress to provide specific statutory guidance.106

The nature of the USAC/FCC relationship exacerbates current
issues concerning the treatment and handling of E-rate program
funds. The GAO explains that questions about whether Universal
Service Funds should be treated as ‘‘federal funds’’—and thus im-
plicating all relevant federal statutes that protect taxpayer inter-
ests—have plagued the program from the start. The FCC failed at
the start to determine clearly and comprehensively the nature of
the funds. Instead, the FCC took a case-by-case approach to ques-
tions of fund status, and did so with some delay. As the GAO notes,
this ‘‘put FCC and the program in the position of reacting to prob-
lems as they occur rather setting up an organization and internal
controls designed to ensure compliance with applicable laws.’’ It
also raises questions about past FCC determinations. Given the
piecemeal decision making, the GAO states that ‘‘where FCC has
determined that fiscal controls and policy do apply [to the USF],
the commission should reconsider these determinations in light of
the status of universal service monies as federal funds.’’ 107 While
the FCC recently began to address some of the issues surrounding
the funds’ status, it has been slow to tackle the implications of
their status.

Indeed, the FCC’s hesitation has caused unnecessary disruptions
and waste in E-rate program operations. For example, on Sep-
tember 26, 2003—more than five years into the E-rate program—
the FCC mandated that USAC prepare USF financial statements
consistent with ‘‘generally accepted accounting principles for fed-
eral agencies’ (GovGAPP). The FCC expressly noted that this
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108 A bill has been introduced in the Senate, S. 241, that exempts the Universal Service Fund
from the Anti-Deficiency Act. Absent careful study, any exemptions from federal accounting stat-
utes may be premature and may do more harm than good.

109 According to USAC data, as of October 5, 2005, it has committed over $15 billion and actu-
ally disbursed more than $10 billion in E-rate program funds.

110 See ‘‘Internet Access in U.S. Public Schools and Classrooms: 1994-2003,’’ National Center
for Education Statistics, February 2005 at 3-7, 18-23.

change could have broad implications regarding compliance with a
myriad of federal accounting statutes, and therefore gave USAC
one year to transition to GovGAPP. But the FCC subsequently
failed to review in a timely manner the change’s implications and
provide the necessary guidance to USAC. Ultimately, the FCC’s
delay led to USAC suspending E-rate program commitments in Au-
gust 2004 until the FCC responded to USAC’s query as to whether
the Anti-Deficiency Act applied to E-rate program funds. The FCC
did not address the issue until two weeks before the deadline for
the GovGAPP standards to take effect. As a result of the FCC’s ac-
tions, the USF lost approximately $4.6 million. Additionally, the
delay froze hundreds of millions of dollars in E-rate program com-
mitment decisions, thus postponing and disrupting the planning at
school districts around the nation. As this report noted earlier,
funding delays by the FCC and USAC conflict with school districts’
budgeting and planning cycles and thus increase the risk of waste
and abuse.

The GAO report confirms that Universal Service Funds should be
treated as federal funds, and that all applicable federal statutes
and requirements apply to the administration of the USF, unless
specifically exempted by Congress. What remains unclear, however,
is the extent to which such requirements will affect USAC and the
Fund. For example, how do relevant statutes such as the Single
Audit Act, the Cash Management Improvement Act, and the Im-
proper Payments Information Act of 2002 impact E-rate program
funds? Furthermore, absent a comprehensive review and assess-
ment, poorly founded decisions may be made about Fund treat-
ment, to the detriment of the taxpayers.108

• Although USAC has committed more than $15 billion to E-rate
program applicants during the past 8 years, the FCC did not de-
velop performance goals and measures that could be used to assess
the specific impact of this spending and to improve the manage-
ment of the program.109

The FCC, USAC, E-rate program participants, and observers of
the E-rate program have frequently noted that, since the program
began in 1998, the nation’s schools have significantly increased
their rates of Internet access and connectivity. The Department of
Education’s National Center for Education Statistics are frequently
cited—which report that, as of 2003, 100% of public schools and
93% of public school instructional classrooms had Internet access,
up from 89% and 51%, respectively, in 1998.110 While this informa-
tion may be valuable to a broader assessment of the nation’s tele-
communications and education policies, it does not provide or rep-
resent a meaningful measure of the E-rate program’s impact. The
GAO notes that ‘‘although billions of dollars of E-rate funds have
been committed since 1998, adequate program data was not devel-
oped to answer a fundamental performance question: how much of
the increase since 1998 in public schools’ Internet access has been
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111 See GAO Report at 21-22.
112 Id. at 23.
113 Id. at 57.

a result of the E-rate program, as opposed to other sources of fed-
eral, state, local, and private funding?’’ 111

The failure to implement performance measures bears on a num-
ber of aspects of the FCC’s E-rate program management, in addi-
tion to the fact that it ignores requirements of the Government
Performance Results Act of 1993. Perhaps most troubling, Congress
has little or no information about the program’s effectiveness; yet,
more than $9 billion has been spent. This does not mean that the
program has not been effective—the Subcommittee’s investigation
has observed compelling examples of E-rate program funding being
used to improve classroom instruction and the coordination of effec-
tive instruction. However, the FCC has squandered the opportunity
to quantify and assess—and ultimately, to improve—the program’s
effectiveness and efficiency in a meaningful way. This is a profound
failure in the FCC’s responsibility and accountability to Congress,
which in the end must answer to American taxpayers about the
value and direction of the E-rate program.

The failure to institute performance measures is symptomatic of
the broader management problems at the FCC concerning the E-
rate program. In the past, the FCC has informed the GAO that it
would implement performance goals and plans for the E-rate pro-
gram, but then failed to do so. For example, in December 2000 the
FCC told the GAO that it had finalized a new performance plan to
increase the rate of program participation by low-income, urban
schools. Yet, the current GAO report notes that when it inquired
in 2004 about the plan, ‘‘we were told that it had not been imple-
mented and that none of the FCC staff currently working on E-rate
was familiar with the plan.’’ 112 Staff turnover, as well as the size
of the staff overseeing the USF,113 contributes to this lack of insti-
tutional follow-through and the general ability to address program
issues and policy questions in a timely manner, see below. In-
stances such as this undercut confidence in the FCC’s promises to
address these issues and increase its attention to the program.

• The FCC’s three key oversight mechanisms for the E-rate pro-
gram—rulemaking procedures, beneficiary audits, and reviews of
USAC decisions (appeals decisions)—are not fully effective to man-
age the program.

This GAO finding highlights a number of observations and prob-
lems identified by the Subcommittee during the course of the inves-
tigation. However potentially effective these three oversight mecha-
nisms may be for a regulatory agency, the record suggests that
they fall short in effectively managing a large, complicated, quasi-
grant program like E-rate. These mechanisms are even less effec-
tive because of the FCC’s evident inattention to the program.

The management and oversight issues identified by the GAO in-
clude:

(1) The FCC is currently relying on USAC to identify which pro-
cedures should be codified into rules, raising the question of which
‘‘entity is really establishing the rules of the program and—con-
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114 Id. at 29.
115 Id. at 27-30.
116 In connection with the GAO work and Subcommittee inquiry, the FCC announced in March

2005 that it had contracted with the National Academy of Public Administration (NAPA) for
NAPA to study and explore alternative models to the current organizational and government
structure of the Universal Service program. The GAO testified before the Subcommittee on
March 16, 2005 that this study would go ‘‘a long way toward addressing the concerns’’ on this

cerns about the depth of involvement by FCC staff with the man-
agement of the program.’’ 114

(2) The FCC has not fully addressed confusion and enforcement
issues arising from the distinction between USAC ‘‘implementing
procedures’’ and the FCC’s program rules. This causes confusion re-
garding rule enforcement and the ability to recover funds when
USAC procedures are violated. The GAO notes, for example, that,
even under the FCC’s August 2004 Fifth Report and Order, which
addressed some questions concerning codifying procedures, ‘‘the
commission did not clearly address the treatment of beneficiaries
who violate a USAC administrative procedure that has not been
codified.’’ The GAO explains that this ‘‘creates a potentially unfair
situation when the procedure is one that can lead to denial of an
application.’’ That is, if a procedure violation is caught in the appli-
cation process, funding will be denied; if it is caught later, in a ben-
eficiary audit, no action to recover funds can be taken.115

(3) The FCC resolves appeals too slowly, and has a very large
backlog of appeals—527 appeals were pending decisions at the time
the GAO completed its review. This adds uncertainty to the pro-
gram and leaves applicants in an E-rate program ‘‘limbo,’’ and
raises the risk of both wasted funding opportunities and wasteful
spending. All of these examples raise questions about the FCC’s
ability to handle the additional burden of audit resolution that is
expected to arise from a new set of about 200 beneficiary audits
planned for the program. Resource demands are only likely to
grow, and it is not clear that the FCC will be able to keep up. In
short, the GAO concludes, the FCC simply has not done enough to
manage and provide a framework of government accountability for
the multi-billion-dollar E-rate program. The prospects for positive
progress in the future, given the FCC’s past actions, staff turnover,
and neglect, are not encouraging.

GAO Recommendations: The GAO concluded that the prob-
lems it identified signal that the FCC must take corrective action.
The GAO report recommended that the Chairman of the FCC di-
rect the agency to take the following actions:
1. Conduct and document a comprehensive assessment to deter-

mine whether all necessary government accountability require-
ments, policies, and practices have been applied and are fully
in place to protect the program and the funding. The assess-
ment should include, but not be limited to: (a) the implications
of the FCC’s determination that the Universal Service Fund
amounts to an ‘‘appropriation’’ by identifying the fiscal controls
that apply to the Universal Service Fund, including the collec-
tion, deposit, obligation, and disbursement of funds; and (b) an
evaluation of the legal authority for the organizational struc-
ture of the E-rate program, including the relationship between
the FCC and USAC and their respective authorities and roles
in implementing the E-rate program.116
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issue outlined in its report. However, at an April 26, 2005 House Appropriations Justice State
Subcommittee hearing, FCC Chairman Martin testified that the study had been put on hold
pending further review. On June 9, 2005 the FCC issued a Notice of Proposed Rulemaking and
Further Notice of Proposed Rulemaking to initiate ‘‘a broad inquiry into the management and
administration of the Universal Service Fund.’’ Because of this action, Chairman Martin can-
celled the NAPA contract. Staff believes the FCC’s decisions on this front will demonstrate the
depth of the agency’s seriousness in implementing the GAO’s recommended reforms.

2. Establish performance goals and measures for the E-rate pro-
gram that are consistent with the Government Performance
and Results Act. The FCC should use the resulting perform-
ance data to develop analyses of the actual impact of E-rate
program funding and to determine areas for improved program
operations.

3. Develop a strategy for reducing the E-rate program’s backlog, in-
cluding ensuring that adequate staffing resources are devoted
to E-rate program appeals resolution.

The staff concurs with these recommendations. They are reason-
able and necessary steps that the FCC must take to begin resolving
the problems identified both by this Subcommittee, the FCC IG,
and the GAO. Each of the recommendations addresses the main
findings in the GAO report. Further, as the GAO recommends, the
FCC should request of the Comptroller General an advance deci-
sion, as applicable under 31 U.S.C § 3529, on matters relating to
the complexities posed by the FCC’s arrangements with USAC and
the questions that flow from these arrangements.

Given the FCC’s history of E-rate program management, as iden-
tified by the GAO and this Subcommittee’s investigation, the FCC
should produce for the Committee a report with relevant findings
and actions, addressing the GAO’s recommendations. The FCC’s
analysis should recognize the dynamic state of technology, and
offer an assessment of the extent that, given the data that 100%
of schools are reportedly connected to the Internet, the emphasis
of the E-rate program’s non-Priority I funding may well shift to up-
grades and maintenance. Given the current state of Internet
connectivity, measurement and goals matrices for assessing pro-
gram progress that may have been appropriate for 1998 may no
longer be valid for 2006 and beyond. The FCC should account for
the current state of school technology in its analyses.

The staff agrees with the GAO’s view that any reassessment of
the program must consider the needs of the beneficiaries—the
schools and libraries across the country that use the E-rate pro-
gram to support their purchase of telecommunications services. Ef-
forts to protect the program from waste, fraud, and abuse do not
need to be mutually exclusive of a program that does not exces-
sively burden the participants. This may first require an honest as-
sessment of the program’s goals and operations. Additional assist-
ance from the GAO to review and assess crosscutting efforts by
other Federal agencies to assist schools and school districts is prob-
ably necessary to develop an accurate picture of federal support of
telecommunications in education.

Æ
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